

**GOVERNMENT OF INDIA
MINISTRY OF SHIPPING, ROAD TRANSPORT & HIGHWAYS
(DEPARTMENT OF ROAD TRANSPORT & HIGHWAYS)**

*1, Parliament Street,
Transport Bhavan,
New Delhi – 110 001*

No. NH-12018/7/2007/Ar.P/NH-10

New Delhi, the 26th Oct, 2007

To

The Chief Engineer (E/Z),
Public Works Department,
Arunachal Pradesh,
Itanagar.

Sub: Revised estimate of works from 44/0 to 56/485 of NH-153.

Sir,

Please refer to your letter No. CEAP(EZ)/WTC-10/MOST-NH/2006-07/1542-44 dated 30.08.2007 submitting therewith four revised estimates amounting to Rs. 2364.21 lakh against original sanction of Rs. 1842.13 lakh for various works between km 44/0 to 56/485 of NH-153.

2. **The stretch of NH-153 falling in Arunachal Pradesh has been included in modified Phase-'A' of SARDP-NE for improvement to 2 lane standard. Therefore, proper estimates for the improvement of entire 32km length of NH-153 to two lane standard may be submitted to the Ministry for consideration under SARDP-NE. The revised estimates are returned herewith unapproved. It is requested that the above works as per original sanction may be got completed by March, 2008.**

Yours faithfully,



(Rananjay Singh)

Executive Engineer

For Director General (Road Development) & Special Secretary

Copy to

1. Superintending Engineer, PWD, Jairampur for immediate necessary action.
2. Executive Engineer, PWD, Jairampur for immediate necessary action.