



## C O R R I G E N D U M

As instructed by the Chief Engineer, Eastern Zone, PWD, AP, Itanagar through Whatsapp message on 29/01/2021, the period of completion for the work "Upgradation of District Hospital at Roing under RIDF-XXVI" as published in the newspapers on 27-01-2021 vide No. RNG/NIT-RIDF-XXVI /2020-21/ 2768-70 Dated, Roing the 27.01.2021 shall be read as 24 (Twenty Four) months instead of 36 (Thirty Six) months. The period of completion of the project shall be **24 (Twenty Four)** months instead of 36 (Thirty Six) months wherever it appears in NIT/Bidding documents.

Further, the milestone at page-112 of Bidding documents shall stand modified as follows

Mile stone(s) as per table given below:-

Sl.No.	Description of Mile stone (Physical)	Time allowed in days/months (From date of start)	Amount to be with held in case of non achievement of Mile stone.
1	Civil works for building	18 (Eighteen) Months	
2	Public Health Engineering Works		
3	Fire service works	20 (Twenty) Months	@ 2% of Tendered amount for each Mile stone
4	Medical Gas Pipe line system works		
5	HVAC Works	24 (Twenty four) Months	
6	Low Voltage System Works		
7	Internal roads		

Time allowed for execution of work. 24 Months

Executive Engineer  
Roing Division, PWD, AP, Roing

No. RNG/NIT-RIDF-XXVI /2020-21/2819-27

Dated, Roing the 30.01.2021

1. The PPS to Hon'ble Chief Minister for information of HCM please.
2. The Commissioner (PWD), Govt. of Arunachal Pradesh, Itanagar for information please.
3. The Chief Engineer, EZ, PWD, Arunachal Pradesh, Itanagar for information please.
4. Dr. Raja Dodum (Nodal Officer Infrastructure, NHM), Govt. of Arunachal Pradesh for information please.
5. The Superintending Engineer, Tezu PW Circle, Arunachal Pradesh for information please.
6. The Deputy Commissioner, Lower Dibang Valley District, Roing, Arunachal Pradesh for information please.
7. In charge of IT Centre, Eastern Zone, PWD, for uploading on official website of the P.W.D, A.P on [www.arunachalpwd.org](http://www.arunachalpwd.org)
8. Notice Board.
9. File No. RD/DRG-16/2020-21

Executive Engineer  
Roing Division, PWD, AP, Roing