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GOVERNMENT OF ARUNACHAL PRADESH 

PUBLIC WORKS DEPARTMENT  
 

AGREEMENT NO._________________________________ 

 
NATIONAL COMPETITIVE BIDDING 

 

(CIVIL WORKS) 
 

NAME OF WORK:                C/o Motorable Bridge over Siyom River to   
                                                               Connect left Bank at Paya (Span=120.00Mtr)  
                                                               Under NLCPR (SH:- Superstructure).           
PERIOD OF SALE OF   FROM   28 – 07 - 2014 
BIDDING DOCUMENT  TO      12 – 08 - 2014 

 
TIME AND DATE OF PRE- DATE 11 –08 – 2014, TIME_1130  HOURS.          
BID CONFERENCE 

 
LAST DATE AND TIME  DATE 14 – 08 – 2014, TIME_1500  HOURS. 

FOR RECEIPT OF BIDS 
 
*TIME AND DATE OF   DATE 14 – 08 – 2014, TIME-  1530 HOURS. 

OPENING TECHNICAL BIDS 
 
 

*TIME AND DATE OF   DATE______TIME______HOURS__________This shall 
OPENING FINANCIAL BIDS                   be intimated later on.  

                                         
 
 

PLACE OF OPENING  
OF BIDS      Office of the Executive Engineer, 

                                           Aalo P.W. Division, 
       Arunachal Pradesh,Aalo-791001. 
                                           Phone:- 037832222522(O) 

      __________________________________________________ 
 
 

OFFICER INVITING BIDS Office of the Executive Engineer, 
                                           Aalo P.W. Division, 

       Arunachal Pradesh,Aalo-791001. 
                                           Phone:- 037832222522(O) 
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AMENDMENTS TO TENDER FORMS/CONTRACT 
DOCUMENTS/GENERAL GUIDELINES 

 

1. In place of President of India, please read it as Governor of Arunachal Pradesh. 

2. In place of Government of India, please read as Govt. of Arunachal Pradesh. 

3. In place of CPWD, please read APPWD. 

4. In place of Director General of Works, please read Chief Engineer, PWD Central Zone, 

AP. 

5. Language of contract is in English and English version of Tender shall prevail. 

6. Standard Form along with General Condition of Contract shall also form a part of 

Tender Documents to be issued to intending bidders for better understanding and to be 

referred as ready reckoned for evaluation and work ability of cost. 

 

7. Engineer-in-Charge means  the Executive Engineer, Aalo PWDivision,Aalo. 

 

 

 

 

 

 

 

 

 

 

 

 

Executive Engineer, 

      Aalo Division, PWD,AP 
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GOVERNMENT OF ARUNACHAL PRADESH 
PUBLIC WORKS DEPARTMENT 

INVITATION FOR BIDS (IFB) 
 

NOTICE INVITING BID 
 

Bid No.AD/W/B-9/2011-12/                                                                 Dated     

 

1. The Executive Engineer, Aalo PW Division Aalo  invites bids on behalf of  the  Governor of 

Arunachal Pradesh sealed items rate tender eligible registered Firms/Contractors of 

appropriate class-1 with PWD/NEEPCO/BRO/RAILWAYS/CPWD for the work as stated 

below. 

 

 
Package 

No. 

 
Name of Work 

 
Estimated Cost  

(₹) 

Earnest 
Money/Bid 
security (₹) 

Cost of 
document 

(₹) 

Period of 
completion 

1 2 3 4 5 6 

1 

C/o Motarable Bridge 
over Siyom River to 
Connect left Bank at 
Paya (Span=120.00Mtr) 
Under NLCPR (SH:-
Superstructure) 
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2. Bidding documents (and additional copies) may be purchased from the office of the Executive Engineer,Aalo 

Division,PWD Aalo from 28 – 07 - 2014 for a non refundable fee as indicated, in the form of cash or demand 

draft on any scheduled bank payable at State Bank of India,Aalo in favour of ,the Executive Engineer,Aalo 

Division,PWD. Aalo Interested bidder (s) may obtain further information at the same address. Bidding  

documents requested by mail will be dispatched by registered / speed post on payment of an extra amount ₹. 

500.00. The department will not be held responsible for the postal delays, if any, in the delivery of the 

documents or non-receipt of the same. 

3. Bids must be accompanied by Bid security/Earnest Money of the amount specified for the work in the table, in the 

form of Treasury chellans /deposit at Call receipt of a Schedule Bank/Fix deposit of a Schedule Bank issued in 

favour of Executive Engineer,Aalo Division,PWD,Aalo . The Bid security  has to be valid for 45 days beyond 

the validity of the bid. 

4. Bids under two separate sealed covers  superscripted as “Technical Bid” and “Financial Bid” must be 

delivered to the Executive Engineer,Aalo Division,PWD, Aalo on or before 1500 hrs on 14-08-2014               

date) . The “Technical Bids” will be opened on the same day at 1530 hrs in the presence of bidder(s) who 

wish to attend and will be evaluated by a standing committee whose decision shall be final. If the office 

happens to be closed on the date of receipt of the bids as specified, the bids will be received and opened on 
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the next working day at the same time and venue. The qualified bidders will be accordingly intimated to attend 

the opening of “Financial Bids” for which the date and venue will be intimated later on. 

5. A pre-bid meeting will be held on 11-08-2014 at 1130 hrs in the office of the Superintending Engineer, Aalo 

Civil Circle PWD, Aalo to clarify the issues and to answer questions on any matter that may be raised at that 

stage as stated in Clause 9.2 of “Instructions to Bidders” of the Bidding document. 

6. Bidders/Contractors who fulfill the following initial requirements shall only be eligible to apply. 

a) No Tender Paper shall be issued if the contractor fails to produce NDC from the Arunachal Pradesh Sate 

Cooperative Apex Bank limited, Naharlagun, issued by the Managing Director Cum Chief Executive Officer 

7. The Bidders Shall be required to full fill the following initial requirement also to participate. 

a) i)Should have satisfactorily completed one similar work costing ₹.445.00 lakhs during the last five years 

ending the last day of the month of October 2013and should show the details of work of ongoing 

commitment/ ongoing works. 

                                                                    or 

ii)Two  similar work each of value not less than 60% ( ₹  334.00 lakhs) of the Estimated cost  

or  

iii)Three  similar work each of value not less than 40% ( ₹  223.00 lakhs) of the Estimated cost 

b) Should have had average annual financial Turnover of 50% ₹ 278.00 lakhs on construction works in 

any one year during the last three years ending October 2013, duely certified by the  Charter Accountant. 

8. Other details and other important documents to be submitted can be seen in the Bidding documents. 

9. The Bidders are requested to be submitted all documents in the (6),(7)(8)& (9) above in an orderly manner as and 

when required indexing them. 

10.  The intending tenders are encouraged to acquaint themselves with the prevailing conditions of the construction 

site before bidding for the work at their responsibly and risk. 

11. For more information log on to Website www.arunachalpwd.org.  

 
 

 

 

 

 
 

 

 

 

 

                                                                                                                                  Executive Engineer, 
                                                                                                                                   Aalo P.W. Division, 
                                                                                                          Arunachal Pradesh,Aalo 
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Section 1: Instructions to Bidders [ITB] 

 
Table of Clauses 

 

  
Page 

No 
   

Page 

No 

A. General                                            12 D Submission of Bids                                   22 

 1. Scope of Bid 12  19. Sealing and Marking of Bids 22 

 2. Source of Funds 12  20. Deadline for Submission of Bids 23 

 3. Eligible Bidders 12  21. Late Bids 23 

 4. Qualification of the Bidder 12 

to 

16 

 22. Modification and withdrawal 

Of Bids 

23 

 5. One Bid per Bidder 16     

 6. Cost of Bidding 17     

 7. Site Visit 17 E. Bid Opening and Evaluation 23 

     23. Bid Opening 23 

B. Bidding Documents                          17  24. Process to be Confidential 24 

 8. Content of Bidding 17  25. Clarification of Financial Bids 25 

  Documents   26. Examination of Bids and 25 

 9. Clarification of Bidding 18   Determination of Responsiveness  

  Documents   27. Correction of Errors 25 

 10. Amendment of Bidding 18  28. Deleted 26 

  Documents   29. Evaluation and Comparison 26 

      Of Financial Bids  

C. Preparation of Bids                           19  30. Deleted 26 

 11. Language of Bid 19     

 12. Documents Comprising 19 F. Award of Contract 26 

  Of  Bid   31. Award Criteria 26 

 13. Bid Prices 20  32. Employer’s Right to Accept 27 

 14. Currencies of Bid and 20   any Bid and to Reject any or  

  Payment    all bids  

 15. Bid Validity 20  33. Notification of Award and 27 

 16. Bid Security 21   Signing of Agreement  

 17. Alternative Proposals 22  34. Performance Security 27 

  by Bidders   35. Advance Payment and Security 27 

 18. Format and Signing of Bid 22  36. Dispute Review Report 28 

     37. Corrupt or Fraudulent Practices 28 
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A. GENERAL 
 

1.  Scope of Bid 
1.1.  The Employer (named in Appendix to ITB) invites bids for the construction of 

works (as defined in these documents and referred to as "the works") detailed 
in the table given in IFB. The bidders may submit bids for any or all of the 
works detailed in the table given in IFB. 

1.2.  The successful bidder will be expected to complete the works by the intended 
completion date specified in the Contract data.  

1.3  Throughout these bidding documents, the terms 'bid' and 'tender' and their 
derivatives (bidder/tenderer, bid/tender, bidding tendering, etc.) are 
synonymous.  

 

2.  Source of Funds  
2.1  The expenditure on this project will be met from the budget of Govt. of India.  

 

3.  Eligible Bidders  
3.1  This Invitation for Bids is open to all bidders. 
 
3.2  All bidders shall provide in Section 2, Forms of Bid and Qualification 

Information a statement that the Bidder is neither associated, nor has been 
associated, directly or indirectly, with the Consultant or any other entity that 
has prepared the design, specifications, and other documents for the Project 
or being proposed as Project Manager for the Contract. A firm that has been 
engaged by the Employer to provide consulting services for the preparation or 
supervision of the works, and any of its affiliates, shall not be eligible to bid. 

 

4.  Qualification of the Bidder  
 
4.1  All bidders shall provide in Section 2, Forms of Bid and Qualification 

Information, a preliminary description of the proposed work method and 
schedule, including drawings and charts, as necessary. The proposed 
methodology should include  programme of construction backed with 
equipment planning and deployment duly supported with board calculations 
and quality assurance procedures proposed to be adopted justifying their 
capability of execution and completion of work as per technical specifications, 
within stipulated period of completion.  

 
4.2.  *In the event that Pre-qualification of potential bidders has been undertaken, 

only bids from pre-qualified bidders will be considered for award of Contract. 
These qualified bidders should submit with their bids any information 
updating their original prequalification applications or, alternatively, confirm 
in their bids that the originally submitted prequalification information remains 
essentially correct as of date of bid submission. The update or confirmation 
should be provided in Section 2. A copy of the original pre-qualification 
application and the letter of prequalification should also be furnished. With 
the updated information, the bidder must continue to be qualified in 
accordance with the criteria laid down in the pre-qualification document. All 
bidders shall also furnish the following information in Section 2. 

                  __________________________________________________________________________________ 

 

  * Delete, if post qualification is to be carried out. 
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 (i) Evidence of access to or availability of credit facilities (minimum 20% of 
estimated cost) certified by the bankers. 

 (ii) Undertaking that bidder would be able to invest a minimum of cost upto 25% 
of the contract value of work, during implementation of contract. 

 (iii) Proposals, if any, for sub contracting of elements of work, costing more than 
10% of the bid amount. 

 (iv) Power of attorney. 

 (v) Latest income tax clearance certificate from concerned department. 

 

4.3.*  If the Employer has not undertaken pre-qualification of potential bidders, all 
bidders shall include the following information and documents with their bids 
in Section 2:  

 (a) copies of original documents defining the constitution or legal status, place of 
registration, and principal place of business; written power of attorney of the 
signatory of the Bid to commit the Bidder;  

 (b) total monetary value of construction work performed for each of the last five 
years;  

 (c) experience in works of a similar nature and size for each of the last five years, 
and details of works underway or contractually committed; and clients who 
may be contacted for further information on those contracts;  

 (d) major items of construction equipment proposed to carry out the Contract;  

 (e) qualifications and experience of key site management and technical personnel 
proposed for Contract;  

 (f) reports on the financial standing of the Bidder, such as profit and loss 
statements and auditor’s reports for the past five years;  

 (g) evidence of access to line (s) of credit and availability of other financial 
resources facilities (10% of contract value). Certified by the Bankers (Not more 
than 3 months old).  

 (h) undertaking that the bidder will be able to invest a minimum cash upto 25% 
of contract value of work, during implementation of work.  

 (i) authority to seek references from the Bidder’s bankers;  

 (j) information regarding any litigation, current or during the last five years, in 
which the Bidder is involved, the parties concerned, and disputed amount;  

              ________________________________________________________________________ 

              *Delete, if pre-qualification is to be carried out. 
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 (k) proposals for subcontracting components of the Works amounting to more 
than 10 per cent of the Bid Price (for each, the qualifications and experience of 
the identified sub-contractor in the relevant field should be annexed); and  

 (l) the proposed methodology and programme of construction, backed with 
equipment planning and deployment, duly supported with broad calculations 
and quality control procedures proposed to be adopted, justifying their 
capability of execution and completion of the work as per technical 
specifications within the stipulated period of completion as per milestone.  

 
4.4.  Bids from pre-qualified firms or pre-qualified joint-ventures only will be 

acceptable.** 
 

 

4.5. A.  To qualify for award of the contract, each bidder in its name should 
have in the last five years as referred to in Appendix. 

 

 (a) achieved a minimum annual financial turnover (in all classes of civil 
engineering construction works only) amount indicated in Appendix in anyone 
year.  

 (b) satisfactorily completed (not less than 90% of contract value), as a prime 
contractor (or as a nominated subcontractor, where the subcontract involved 
execution of' all main items of work described in the bid document, provided 
further that all other qualification criteria are satisfied) at least one similar 
work of value not less than amount indicated in Appendix (usually not less 
than 50% of estimated value of contract);  

 (c ) executed in any one year, the minimum quantities of the following items of 

work as indicated in Appendix.  

                   (1)Superstructure (Arch Type)                                       -1(one) No –Span 120mtr 

                

  
 * To be deleted for projects costing Rs. 100 Crores or more 
 ** To be deleted for projects costing less than Rs. 100 Crore 
 
 
 
 
 
 
 *(d) The contractor or his identified sub-contractor should possess required valid 

electrical license for executing the building electrification works and should 
have executed similar electrical works for a minimum amount as indicated in 
Appendix in anyone year.  

 
 *(e) The contractor or his identified sub-contractor should possess required valid 

license for executing the water supply/sanitary engineering works and should 
have executed similar water supply/sanitary engineering works for a 
minimum amount as indicated in Appendix in anyone year. 
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B.  Each bidder should further demonstrate: 
 

 (a) availability (either owned or leased or by procurement against mobilization 
advances) of the following key and critical equipment for this work: 

   

  Based on the studies, carried out by the Engineer the minimum suggested 
major equipment to attain the completion of works in accordance with the 
prescribed construction schedule are shown in the Annexure-I. 

  The bidders should, however, undertake their own studies and furnish with 
their bid, a detailed construction planning and methodology supported with 

layout and necessary drawings and calculations (detailed) as stated in clause 
4.3 (1) above to allow the employer to review their proposals. The numbers, 
types and capacities of each plant/equipment shall be shown in the proposals 
along with the cycle time for each operation for the given production capacity 
to match the requirements. 

 (b) availability for this work of personnel with adequate experience as required; as 
per Annexure-II. 

 (c)  liquid assets and/or availability of credit facilities of no less than amount 
indicated in Appendix 

  (Credit lines/letter of credit/certificates from Banks for meeting the funds 
requirement etc. -usually the equivalent of the estimated cash flow for 3 
months in peak construction period.)  

 
C.  To qualify for a package of contracts made up of this and other contracts 

for which bids are invited in the IFB, the bidder must demonstrate having 
experience and resources sufficient to meet the aggregate of the qualifying 
criteria for the individual contracts.  

 
4.6.  Sub-contractors' experience and resources shall not be taken into account in 

determining the bidder's compliance with the qualifying criteria except to the 
extent stated in 4.5 (A) above. 

 
__________________________________________________________________________________ 
  * Delete, if not applicable. 

 

 
 

4.7.  Bidders who meet the minimum qualification criteria will be qualified 

only if their available bid capacity is more than the total bid value. The 
available bid capacity will be calculated as under: 

 

  Assessed Available Bid capacity =  BNA  2  

  Where 
 

  A =  Maximum value of civil engineering works executed in any one year during the 

last five years (updated to the price level of the year indicated in Appendix) 

taking into account the completed as well as works in progress. 
 



12 

 

  N = Number of years prescribed for completion of the works for which bids are 

invited. 

 

  B = Value (updated to the price level of the year indicated in Appendix) of existing 
commitments and on-going works to be completed during the next 2 (two) years 

(period of completion of the works for which bids are invited). 

 

 Note: The statements showing the value of existing commitments and on-going works as 

well as the stipulated period of completion remaining for each of the works listed 

should be countersigned by the Engineer-in-charge, not below the rank of an 
Executive Engineer or equivalent. 

 

4.8.  Even though the bidders meet the above qualifying criteria, they are 
subject to be disqualified if they have:  

 - made misleading or false representations in the forms, statements and 

attachments submitted in proof of the qualification requirements; 
and/or  

 - record of poor performance such as abandoning the works, not properly 
completing the contract, inordinate delays in completion, litigation 
history, or financial failures etc.; and/or 

 - participated in the previous bidding for the same work and had quoted 
unreasonably high bid prices and could not furnish rational 
justification to the employer. 

 
5.  One Bid per Bidder 

 
5.1  Each bidder shall submit only one bid for one package. A bidder who 

submits or participates in more than one Bid (other than as a 

subcontractor or in cases of alternatives that have been permitted or 
requested) will cause all the proposals with the Bidder's participation to 

be disqualified. 
 
6.  Cost of Bidding 

 
6.1.  The bidder shall bear all costs associated with the preparation and submission of his 

Bid, and the Employer will in no case be responsible and liable for those costs. 

 
7.  Site Visit 
 
7.1.  The Bidder, at the Bidder's own responsibility and risk is encouraged to visit and 

examine the Site of Works and its surroundings and obtain all information that may 

be necessary for preparing the Bid and entering into a contract for construction of the 
Works. The costs of visiting the Site shall be at the Bidder's own expense. 
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B. BIDDING DOCUMENTS 

 
8.  Content of Bidding Documents  

 

8.1.  The set of bidding documents comprises the documents listed below and addenda 
issued in accordance with Clause 10:  

Section Particulars 
Volume 

No. 

 Invitation for Bids 

 

 
I 

1 Instructions to Bidders 

2 Qualification Information, and other forms 

3 Conditions of Contract 

4 Contract data 

5 Technical Specification II 

6 Form of bid 

III 7 Bill of Quantities 

8 Securities and other forms 

9 Drawings IV 

10 Documents to be furnished by bidder V 

 

8.2.  One copy of each of the volumes I, II, III and IV will be issued to the bidder. 

Documents to be furnished by the bidder in compliance to section 2 will be prepared 
by him and furnished as Volume-V in two parts (refer clause 12). 

 

8.3.   The bidder is expected to examine carefully all instructions, conditions of contract, 

contract data, forms, terms, technical specifications, bill of quantities, forms, Annexes 
and drawings in the Bid Document. Failure to comply with the requirements of Bid 

Documents shall be at the bidder’s own risk. Pursuant to clause 26 hereof, bids which 

are not substantially responsive to the requirements of the Bid Documents shall be 

rejected. 

 

9.   Clarification of Bidding Documents 
 
9.1.  A prospective bidder requiring any clarification of the bidding documents may 

notify the Employer in writing or by cable (hereinafter “cable” includes telex 
and facsimile) at the Employer’s address indicated in the invitation to bid. The 
Employer will respond to any request for clarification which he received earlier 
than 15 days prior to the deadline for submission of bids. Copies of the 
Employer’s response will be forwarded to all purchasers of the bidding 
documents, including a description of the enquiry but without identifying its 
source. 

9.2.   Pre-bid meeting  
 
9.2.1. The bidder or his official representative is invited to attend a pre-bid meeting  

which will take place at the address, venue, time and date as indicated in 
appendix. 
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9.2.2. The purpose of the meeting will be to clarify issues and to answer questions on 
any matter that may be raised at that stage. 

9.2.3. The bidder is requested to submit any questions in writing or by cable to reach 
the employer not later than one week before the meeting. 

9.2.4. Minutes of the meeting, including the text of the questions raised (without 
identifying the source of enquiry) and the responses given will be transmitted 
without delay to all purchasers of the bidding documents. Any modification of 
the bidding documents listed in Sub-Clause 8.1 which may become necessary 
as a result of the pre-bid meeting shall be made by the Employer exclusively 
through the issue of an Addendum pursuant to Clause 10 and not through 
the minutes of the pre-bid meeting. 

9.2.5. Non- attendance at the pre-bid meeting will not be a cause for disqualification 
of a bidder. 

 
10.  Amendment of Bidding Documents 
 
10.1  Before the deadline for submission of bids, the Employer may modify the 

bidding documents by issuing addenda.  

 
10.2.  Any addendum thus issued shall be part of the bidding documents and shall 

be communicated in writing or by cable to all the purchasers of the bidding 
documents. Prospective bidders shall acknowledge receipt of each addendum 
in writing or by cable to the Employer. The Employer will assume no 
responsibility for postal delays. 

 
10.3.  To give prospective bidders reasonable time in which to take an addendum 

into account in preparing their bids, the Employer may, at his discretion, 
extend as necessary the deadline for submission of bids, in accordance with 
Sub-Clause 20.2 below. 

 

C. PREPARATION OF BIDS 

11.  Language of the Bid 
 

11.1. All documents relating to the bid shall be in the English language. 
 
12.  Documents Comprising the Bid 

 
12.1.  The bid to be submitted by the bidder as Volume V of the bid document (refer Clause 

8.1) shall be in two separate parts:  

 

  Part-I shall be named "Technical Bid" and shall comprise  

 

  (i)  Bid Security in the form specified in Section 8  

 

  (ii)  Qualification Information and supporting documents as specified in Section 2  
 

  (iii)  Certificates, undertakings, affidavits as specified in Section 2  

 

  (iv) Any other information pursuant to Clause 4.2 of these instructions  
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  (v ) Undertaking that the bid shall remain valid for the period specified it Clause 

15.1  

 

  (vi)  Acceptance/non-acceptance of Dispute Review Expert proposed in Clause 36.1 
 

  Part II shall be named "Financial Bid" and shall comprise  

 

   (i)  Form of Bid as specified in Section 6 

 

   (ii)  Priced Bill of Quantities for items specified in Section 7  
 

  Each part will be separately sealed and marked in accordance with the Sealing and 

Marking Instructions in Clause 19. 

 

 
12.2.   The bidder shall prepare two copies of the bid, marking them 'Original' and 'Copy' 

respectively. 

 

12.3.   Following documents, which are not submitted with the bid, will be deemed to be part 

of the bid. 

 

Section  Particulars  Volume No. 

 Invitation for Bids (IFB)  

1 Instructions to Bidders Volume-I 

3 Conditions of Contract  

4 Contract Data  

5 Specifications Volume-II 

8 Drawings Volume-IV 

  
 

 

 
13.  Bid Prices  
 
13.1   The contract shall be for the whole works as described in Sub-Clause 1.1, 

based on the priced Bill of Quantities submitted by the Bidder.  

13.2.  The bidder shall fill in rates and prices and line item total (both in figures and 
words) for all items of the Works described in the Bill of Quantities alongwith 
total bid price (both in figures and words). Items for which no rate or price is 
entered by the bidder will not be paid for by the Employer when executed and 
shall be deemed covered by the other rates and prices in the Bill of Quantities. 
Corrections, if any, shall be made by crossing out, initialing, dating and 
rewriting. 

 
13.3   All duties, taxes, and other levies payable by the contractor under the 

contract, or for any other cause shall be included in the rates, prices and total 
Bid Price submitted by the Bidder. 

 
13.4.*  The rates and prices quoted by the bidder shall be fixed for the duration of the 

Contract and shall not be subject to adjustment on any account (For contracts 
upto 12 months period). 
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OR 
 

13.4.*  The rates and prices quoted by the bidder are subject to adjustment during 
the performance of the Contract in accordance with the provisions of Clause 
47 of the Conditions of Contract (For contracts more than 12 months period). 

 

14.  Currencies of Bid and Payment  
14.1.  The unit rates and the prices shall be quoted by the bidder entirely in 

Indian Rupees. All payments shall be made in Indian Rupees.  

 

15.   Bid Validity  
15.1.  Bids shall remain valid for a period not less than 120 days after the deadline 

date for bid submission specified in Clause 20. A bid valid for a shorter period 
shall be rejected by the Employer as non-responsive. In case of discrepancy in 
bid validity period between that given in the undertaking pursuant to Clause 
12.1 (v) and the Form of Bid submitted by the bidder, the latter shall be 
deemed to stand corrected in accordance with the former and the bidder, has 
to provide for any additional security that is required. 

 
15.2   In exceptional circumstances, prior to expiry of the original time limit, the 

Employer may request that the bidders may extend the period of validity for a 
specified additional period. The request and the bidders’ responses shall be 
made in writing or by cable. A bidder may refuse the request without forfeiting 
his bid security. A bidder agreeing to the request will not be required or 
permitted to modify his bid except as provided in 15.3 hereinafter, but will be 
required to extend the validity of his bid security for a period of the extension, 
and in compliance with Clause 16 in all respects.  

 

 
 * Choose one and delete the other 
 
 
 

 
15.3.*  In the case of contracts in which the Contract Price is fixed (not subject to price 

adjustment), in the event that the Employer requests and the Bidder agrees to an 

extension of the validity period, the contract price, if the Bidder is selected for award 

shall be the bid price corrected as follows: 

  The price shall be increased by the factor of 0.2% for each week or part of a week that 

has elapsed from the expiration of the initial bid validity to the date of issue of letter of 

acceptance to the successful Bidder. 

 

15.4.   Bid evaluation will be based on the bid prices without taking into consideration the 
above correction.  

16.   Bid Security 

16.1.   The Bidder shall furnish, as part of his Bid, a Bid security in the amount as shown in 

column 4 of the table of IFB for this particular work. This bid security shall be in 
favour of Employer as named in Appendix and may be in one of the following forms: 

 a.  Receipt in challan of cash deposit in the Govt. Treasury in India. 

 
 b.  Deposit-at-call Receipt from any scheduled Indian Bank or a foreign Bank located in 

India and approved by the Reserve Bank of India. 

 c.  Indian Post Office  National Savings Certificate duly endorsed by the competent postal 
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authority in India. 

 d.  Bank Guarantee from any scheduled Indian bank., in the format given in Volume III. 

 e.  Fixed Deposit Receipt, a certified cheque or an irrevocable letter of credit, issued by 

any Scheduled Indian Bank or a foreign Bank approved by the Reserve Bank of India. 

 

16.2.   Bank guarantees (and other instruments having fixed validity) issued as surety for the 
bid shall be valid for 45 days beyond the validity of the bid. 

 

16.3.   Any bid not accompanied by an acceptable Bid Security and not secured as indicated 

in Sub-Clauses 16.1 and 16.2 above shall be rejected by the Employer as non-

responsive. 

16.4.   The Bid Security of unsuccessful bidders will be returned within 28 days of the end of 

the bid validity period specified in Sub-Clause 15.1. 

16.5.   The Bid Security of the successful bidder will be discharged when the bidder has 

signed the Agreement and furnished the required Performance Security. 

16.6.   The Bid Security may be forfeited 

 

  (a)  if the Bidder withdraws the Bid after Bid opening during the period of Bid 

validity; 

  (b)  if the Bidder does not accept the correction of the Bid Price, pursuant to Clause 

27; or 

 

 

 * Delete if the contract is for more than 12 months period 

 

 
  (c)  in the case of a successful Bidder, if the Bidder fails within the specified 

time limit to 
   (i) sign the Agreement; or 

   (ii)  furnish the required Performance Security. 

 

17.  Alternative Proposals by Bidders 
17.1.  Bidders shall submit offers that fully comply with the requirements of 

the bidding document including the conditions of contract (including 
mobilization advance or time for completion), basic technical design as 

indicated in the drawing and specifications conditional offer or 
alternative offers will not be considered further in the process of tender 
evaluation. 

 

18.  Format and Signing of Bid 
18.1.   The Bidder shall prepare one original and one copy of the documents comprising the 

bid as described in Clause 12 of these Instructions to Bidders, bound with the volume 

containing the “Technical Bid” and “Financial Bid” in separate parts and clearly 

marked “ORIGINAL”. 
  

18.2.   The original and copy of the Bid shall be typed or written in indelible ink and shall be 

signed by a person or persons duly authorized to sign on behalf of the Bidder, 
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pursuant to Sub-Clauses 4.3. All pages of the bid where entries or amendments have 

been made shall be initialed by the person or persons signing the bid. 

18.3.   The Bid shall contain no alterations or additions, except those to comply with 

instructions issued by the Employer, or as necessary to correct errors made by the 

bidder, in which case such corrections shall be initialed by the person or persons 

signing the bid. 

 

 
 

D. SUBMISSION OF BIDS 
 
19.  Sealing and Marking of Bids 
 
19.1.  Bidder shall seal the original and copy of the Bid in separate envelopes, duly marking 

the envelopes as “ORIGINAL”. These two envelopes (called as inner envelopes) shall 
then be put inside one outer envelope. Each set of the inner envelope marked 

“ORIGINAL” shall contain within it two separate sealed envelopes marked “Technical 

Bid” and Financial Bid” with additional with additional markings as follows 

 - Technical Bid: To be opened on _14-08-2014_in the office of the Executive 
Engineer Aalo PWD ,Aalo in the presence of Evaluation Committee.  

 - Financial Bid: Not to be opened except with the approval of Evaluation Committee  

 
 - The contents of Technical and Financial Bids will be as specified in clause 12.1 

 

 

19.2.   The inner, outer, and separate envelopes containing Technical and Financial Bids 

shall  

  (a)  be addressed to the Employer at the address given in Appendix 

  (b)  bear the identification as indicated in Appendix. 

 
19.3.   In addition to the identification required in Sub-Clauses 19.1 and 19.2, each of the 

envelopes shall indicate the name and address of the bidder to enable the bid to be 

returned unopened in case it is declared late, pursuant to Clause 21, or the 

Evaluation Committee declares the bid as non responsive pursuant to Clause 23. 

 
19.4.   If the outer envelope is not sealed and marked as above, the Employer will assume no 

responsibility for the misplacement or premature opening of the bid. 

 

20.   Deadline for Submission of the Bids 
 

20.1.   Complete Bids {including Technical and Financial) must be received by the Employer 

at the address specified above not later than the date indicated in appendix. In the 

event of the specified date for the submission of bids declared a holiday for the 

Employer, the Bids will be received upto the appointed time on the next working day. 

 
20.2.   The Employer may extend the deadline for submission of bids by issuing an 

amendment in accordance with Clause 10, in which case all rights and obligations of 

the Employer and the bidders previously subject to the original deadline will then be 

subject to the new deadline. 
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21.   Late Bids 
 

21.1.   Any Bid received by the Employer after the deadline prescribed in Clause 20 will be 

returned unopened to the bidder. 

 

22.   Modification and Withdrawal of Bids 
 

22.1.   Bidders may modify or withdraw their bids by giving notice in writing before the 

deadline prescribed in Clause 20 or pursuant to Clause 23. 
 

22.2.   Each Bidder's modification or withdrawal notice shall be prepared, sealed, marked, 

and delivered in accordance with Clause 18 & 19, with the outer and inner envelopes 

additionally marked "MODIFICATION" or "WITHDRAWAL", as appropriate. 

 
22.3.   No bid may be modified after the deadline for submission of Bids except in pursuance 

of Clause 23. 

 

22.4.   Withdrawal or modification of a Bid between the deadline for submission of bids and 

the expiration of the original period of bid validity specified in Clause 15.1 above or as 

extended pursuant to Clause 15.2 may result in the forfeiture of the Bid security 
pursuant to Clause 16. 

E. BID OPENING AND EVALUATION 

 
23.   Bid Opening 
 

23.1.   The Employer will open all the Bids received (except those received late), including 

modifications made pursuant to Clause 22 in the presence of the Bidders or their 

representatives who choose to attend at time, date and the place specified in Appendix 

in the manner specified in Clause 20 and 23.3. In the event of the specified date of Bid 
opening being declared a holiday for the Employer, the Bids will be opened at the 

appointed time and location on the next working day. 

 

23.2.   Envelopes marked “WITHDRAWAL” shall be opened and read out first. Bids for which 

an acceptable notice of withdrawal has been submitted pursuant to Clause 22 shall 

not be opened. 

23.3.  The envelope containing “Technical Bid” shall be opened. The amount, form and 

validity of the bid security furnished with each bid will be announced. If the bid 

security furnished does not conform to the amount and validity period as specified in 
the Invitation for Bid (ref. Column 4 and paragraph 3), and has not been furnished in 

the form specified in Clause 16, the remaining technical bid and the sealed financial 

bid will be returned to the bidder. 

23.4  (i)  Subject to confirmation of the bid security by the issuing Bank, the bids 
accompanied with valid bid security will be taken up for evaluation with respect 

to the Qualification Information and other information furnished in Part I of the 

bid pursuant to Clause 12.1. 

  (ii)  After receipt of confirmation of the bid security, the bidder will be asked (usually 
within 10 days of opening of the Technical Bid) to clarify or modify his technical 

bid, if necessary, with respect to any rectifiable defects. 

 

  (iii)  The bidders will respond in not more than 7 days of issue of the clarification 

letter, which will also indicate the date, time and venue of opening of the 
Financial Bid (usually on the 21st day of opening of the Technical Bid). 

  (iv)  Immediately (usually within 3 or 4 days), on receipt of these clarifications the 

Evaluation Committee will finalize the list of responsive bidders whose financial 

bids are eligible for consideration. 
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23.5.  If, as a consequence of the modifications carried out by the bidder in response to sub-

clause 23.4, the bidders desire to modify their financial bid, they will submit the 

modification in separate sealed envelope so as to reach the Employer’s address (refer 
sub-clause 19.2) before the opening of the financial bid as intimated in the 

clarification letter (refer sub-clause 23.4). The envelope shall have clear marking 

“MODIFICATION TO FINANCIAL BID-Not to be opened except with the approval of the 

Evaluation Committee”. 

 

 
3.6.  At the time of opening of “Financial Bid”, the names of the bidders were found 

responsive in accordance with Clause 23.4 (iv) will be announced. The bids of only 

these bidders will be opened. The remaining bids will be returned to the bidders 

unopened. The responsive Bidders’ names, the Bid prices, the total amount of each 

bid, any discounts, Bid Modifications and withdrawals, and such other details as the 
Employer may consider appropriate, will be announced by the Employer at the 

opening. Any Bid price or discount, which is not read out and recorded will not be 

taken into account in Bid Evaluation. 

 

23.7.  In case bids are invited in more than one package, the order for opening of the 

“Financial Bid” shall be that in which they appear in the “Invitation For Bid”. 

23.8.  The Employer shall prepare minutes of the Bid opening, including the information 

disclosed to those present in accordance with Sub-Clause 23.6. 

 

24.   Process to be Confidential  

 

24.1   Information relating to the examination, clarification, evaluation, and comparison of 

Bids and recommendations for the award of a contract shall not be disclosed to 
Bidders or any other persons not officially concerned with such process until the 

award to the successful Bidder has been announced. Any effort by a Bidder to 

influence the Employer’s processing of Bids or award decisions may result in the 

rejection of his Bid. 

 

25.   Clarification of Financial Bids 
 

25.1.   To assist in the examination, evaluation, and comparison of Bids, the Employer may, 

at his discretion, ask any Bidder for clarification of his Bid, including breakdowns of 

unit rates. The request for clarification and the response shall be in writing or by 

cable, but no change in the price or substance of the Bid shall be sought, offered, or 
permitted except as required to confirm the correction of arithmetic errors discovered 

by the Employer in the evaluation of the Bids in accordance with Clause 27. 

 

25.2.   Subject to sub-clause 25.1, no Bidder shall contact the Employer on any matter 

relating to his bid from the time of the bid opening to the time the contract is awarded. 

If the Bidder wishes to bring additional information to the notice of the Employer, it 
should do so in writing. 

25.3.   Any effort by the Bidder to influence the Employer in the Employer’s bid evaluation, 

bid comparison or contract award decisions may result in the rejection of the Bidders’ 
bid. 

 

26.   Examination of Bids and Determination of Responsiveness. 

 

26.1.   During the detailed evaluation of “Technical Bids”, the Employer will determine 

whether each Bid (a) meets the eligibility criteria defined in Clause 3 and 4; (b) has 
been properly signed; (c) is accompanied by the required securities and; (d) is 

substantially responsive to the requirements of the Bidding documents. During the 

detailed evaluation of the “Financial Bid”, the responsiveness of the bids will be 

further determined with respect to the remaining bid conditions, i.e., priced bill of 

quantities, technical specifications, and drawings. 
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26.2.   A substantially responsive “Financial Bid” is one which conforms to all the terms, 

conditions, and specifications of the Bidding documents, without material deviation or 

reservation. A material deviation or reservation is one (a) which affects in any 

substantial way the scope, quality or performance of the Works; (b) which limits in any 
substantial way, inconsistent with the Bidding documents, the Employer’s rights or 

the Bidder’s obligations under the Contract; or (c)whose rectification would affect 

unfairly the competitive position of other Bidders presenting substantially responsive 

Bids. 

 
26.3.   If a “Financial Bid” is not substantially responsive, it will be rejected by the Employer, 

and may not subsequently be made responsive by correction or withdrawal of the non-

conforming deviation or reservation. 

 

27.   Correction of Errors 

 
27.1.   “Financial Bids” determined to be substantially responsive, it will be checked by the 

Employer for any arithmetic errors. Errors will be corrected by the Employer as 

follows: 

  (a) where there is a discrepancy between the rates in figures and in words, the rate 

in words will govern; and 
  (b) where there is a discrepancy between the unit rate and the line item total 

resulting from multiplying the unit rate by the quantity, the unit rate as quoted 

will govern. 

 

27.2.   The amount stated in the “Financial Bid” will be corrected by the Employer in 

accordance with the above procedure and the bid amount adjusted with the 
concurrence of the Bidder in the following manner: 

  (a) If the Bid price increases as a result of these corrections, the amount as stated 

in the bid will be the ‘bid price’ and the increase will be treated as rebate; 

  (b) If the bid price decreases as a result of the corrections, the decreased amount 
will be treated as the ‘bid price’ 

Such adjusted bid price shall be considered as binding upon the Bidder. If the Bidder 

does not accept the corrected amount the Bid will be rejected, and the Bid security 

may be forfeited in accordance with Sub-Clause 16.6 (b). 

 
28.   Deleted 

 

29.   Evaluation and Comparison of Financial Bids 

 

29.1.   The Employer will evaluate and compare only the Bids determined to be substantially 

responsive in accordance with Sub-Clause 26.2. 

29.2.   In evaluating the Bids, the Employer will determine for each Bid the evaluated Bid 

Price by adjusting the Bid Price as follows: 

  (a) making any correction for errors pursuant to Clause 27; or 

  (b) making an appropriate adjustments for any other acceptable variations, 

deviations; and  

  (c) making appropriate adjustments to reflect discounts or other price modifications 

offered in accordance with Sub-Clause 23.6. 

29.3.   The Employer reserves the right to accept or reject any variation or deviation. 

Variations and deviations and other factors, which are in excess of the requirements of 
the Bidding documents or otherwise result in unsolicited benefits for the Employer 

shall not be taken into account in Bid evaluation. 
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29.4.   The estimated effect of the price adjustment conditions under Clause 47 of the 
Conditions of Contract, during the period of implementation of the Contract, will not be 

taken into account in Bid evaluation. 

 

29.5.   If the Bid of the successful Bidder is seriously unbalanced in relation to Engineer's 
estimate of the cost of work to be performed under the contract, the Employer may 

require the Bidder to produce detailed price analysis for any or all items of the Bill of 

Quantities, to demonstrate the internal consistency of those prices with the 

construction methods and schedule proposed. After evaluation of the price analysis, 

the Employer require that the amount of the performance security set forth in Clause 
34 be increased  at the expense of the successful Bidder to a level sufficient to protect 

the Employer against financial loss in the event of default of the successful Bidder 

under the Contract. 

 

29.6.   A bid which contains several items in the Bill of Quantities which are unrealistically 

priced low and which cannot be substantiated satisfactorily by the bidder, may be 
rejected as non-responsive. 

 

30.   Deleted 

 

F. AWARD OF CONTRACT 
 

31.  Award Criteria 
31.1.   Subject to Clause 32, the Employer will award the Contract to the Bidder whose Bid 

has been determined 

 (i)  to be substantially responsive to the Bidding documents and who has offered the 

lowest evaluated Bid Price; and 
 

 (ii)  to be within the available bid capacity adjusted to account for his bid price which is 

evaluated the lowest in any of the packages opened earlier than the one under 

consideration. 

 
 

In no case, the contract shall be awarded to any bidder whose available bid capacity is 

less than the evaluated bid price, even if the said bid is the lowest evaluated bid. The 

contract will in such cases be awarded to the next lowest bidder at his evaluated bid 

price. 

 
32.   Employer's Right to Accept any Bid and to Reject any or all Bids 

 

32.1.   Notwithstanding Clause 31, the Employer reserves the right to accept or reject, any 

Bid, and to cancel the Bidding process and reject all Bids, at any time prior to the 

award of Contract, without thereby incurring any liability to the affected Bidder or 
Bidders or any obligation to inform the affected Bidder or Bidders of the grounds for 

the Employer’s action. 

 

33.   Notification of Award and Signing of Agreement 

 

33.1.   The Bidder whose Bid has been accepted will be notified of the award by the Employer 

prior to expiration of the Bid validity period by cable, telex or facsimile confirmed by 
registered letter. This letter (hereinafter and in the Conditions of Contract called the 

"Letter of Acceptance”) will state the sum that the Employer will pay the Contractor in 

consideration of the execution, completion, and maintenance of the Works by the 
Contractor as prescribed by the Contract (hereinafter and in the Contract called the 

"Contract Price"). 

33.2.   The notification of award will constitute the formation of the Contract, subject only to 

the furnishing of a performance security in accordance with the provisions of Clause 
34. 
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33.3.   The Agreement will incorporate all agreements between the Employer and the Bidder. 

It will be signed by the Employer and sent to the successful Bidder, within 28 days 

following the notification of award along with the Letter of Acceptance. Within 21 days 

of receipt, the successful Bidder will sign the Agreement and deliver it to the 
Employer. 

33.4.   Upon the furnishing by the successful Bidder of the Performance Security, the 

Employer will promptly notify the other Bidders that their Bids have been 

unsuccessful. 
 

34.   Performance Security 

34.1.   Within 21 days of receipt of the Letter of Acceptance, the successful Bidder shall 

deliver to the Employer a Performance Security in any of the forms given below for an 

amount equivalent to 5% of the Contract price plus additional security for unbalanced 
Bids in accordance with Clause 29.5 of ITB and Clause 52 of Conditions of Contract: 

 - a bank guarantee in the form given in Section 8; or 

 - certified Cheque/Bank Draft as indicated in Appendix.  

34.2.  If the performance security is provided by the successful Bidder in the form of a Bank 

Guarantee, it shall be issued either (a) at the Bidder's option, by a Nationalized/ 

Scheduled Indian bank or (b) by a foreign bank located in India and acceptable to the 
Employer. 

34.3.   Failure of the successful Bidder to comply with the requirements of Sub-Clause 34.1 

shall constitute sufficient grounds for cancellation of the award and forfeiture of the 

Bid Security. 
 

 
36.   Dispute Review Expert 
 
36.1.  The Employer proposes that [name of proposed Dispute Review Expert as 

indicated in Appendix] be appointed as Dispute Review Expert under the 
Contract, at a daily fee as indicated in Appendix plus reimbursable expenses.  

 
 
 
 
 

 
37.   Corrupt or Fraudulent Practices 
 
37.1.  The Employer will reject a proposal for award if it determines that the Bidder 

recommended for award has engaged in corrupt or fraudulent practices in 
competing for the contract in question and will declare the firm ineligible, 
either indefinitely or for a stated period of time, to be awarded a contract with 
National Highways Authority of India/State PWD and any other agencies, if it 
at any time determines that the firm has engaged in corrupt or fraudulent 
practices in competing for the contractor, or in execution. 

 
37.2.  Furthermore, Bidders shall be aware of the provision stated in Sub-Clause 

23.2 and Sub-Clause 59.2 of the Conditions of Contract. 
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APPENDIX to ITB  

 
Clause Reference 

with respect to 

Section-I.  
 
 

 
 

1. Name of the Employer is Chief Engineer (CZ) Arunachal Pradesh PWD [Cl.1.1] 

2. The Last five years  

 2009 - 2010    

 2010 - 2011    

 2011 - 2012    

 2012 - 2013    

 2013 - 2014    

3. This annual financial turn over amount is ₹. 278.00 Lakhs (Rupees Two 
Crores seventy eight lakhs )only. 

[C1.4.5A(a)] 

4. Value of work is ₹.5,56,73,000/- (Rupees Five Crores Fifty Six lakhs 

Seventy Three thousand) only. 

[C1.4.5A(b)] 

5. Quantities of work are [C1.4.5A(c)] 

a.  a. Superstucture (Arch Type)        -        1(one) No. - 120.00 mtr span  

    

6. The cost of electric work is ₹.____________NA_______________________ 

_________________________________________________ (in words) 

[C1.4.5A(d)] 

7. The cost of water supply/sanitary works is ₹.___________NA_______ 

_________________________________________________ (in words) 

[C1.4.5A(e)] 

8. Liquid assets and/or availability of credit facilities is ₹.140.00 lakh 
(Rupees One Hundred Forty lakhs) only or 25% BID Price whichever is 

higher at any point of time during execution. 

[C1.4.5B(c )] 

 

9. Price level of the financial year  2013-14 [C1.4.7] 

10. The pre-bid meeting will take place at Office of the Superintending 
Engineer Aalo Civil Circle PWD, Aalo on 11-08-2014    at 1130 

hours. 

[C1.9.2.1] 

11. The technical bid will be opened at  Office of Executive Engineer Aalo 

PWD Aalo on  14.08.2014 at 1530 hours. 

 

12. Address of the Employer: Chief Engineer (C/Zone - B) 

                                      Arunachal Pradesh, PWD  
                                      Itanagar 791111 

[C1.4.5(a)] 
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13. Identification: 

Bid for C/o Motorable Bridge over Siyom river to connect 
left Bank at Paya(span=120Mtr) under NLCPR (SH - 

Superstructure) 
 Bid reference No._  

         Do not open before …………………….  

 

[C1.19.2(b)] 

14. The bid should be submitted latest by __1500 hrs on 14.08.2014 [C1.20.1(a)] 

15. The bid will be opened at Office of Executive Engineer Aalo P.W. 

Division, Aalo on1530 hrs on 14. 08. 2014 

[C1.23.1] 

16. The Bank Draft in favour of Executive Engineer, Aalo PW 

Division,Aalo payable at State Bank of India Aalo. 

(C1.34.1) 

17. The name of Dispute Review Expert is   to be decided by employer in 

consultation with Govt. of A.P. & Bidder when the need arises 

[C1.36.1] 

18. Escalation factors (for the cost of works executed and financial figure to 

a common base value for works completed) 

 

 Year Before Multiply factor  

 One 1.1  

 Two 1.21  

 Three 1.33  

 Four 1.46  

 Five 1.61  

ANNEXURE-I 
 

List of Key Plant & Equipment to be deployed on Contract Work 

 

[Reference C1.4.5 (B) (a)]  

Sl. 

No. 
Type of Equipment 

Maximum 

age as on 

01.10.2011 

(Years) 

 

Contract Package Size 
 

Upto 

Rs.30 

crores 

Upto 

Rs.30-51 

crores 

Upto Rs.51 

crores & 

Above 

1. Truck 5 2 3 4 

2. Tipper 5 5 5 7 

3. Tractor  5 2 2 2 

4. Diesel Generator  5 2 2 2 

5. Dumpy-Level 2 2 4 6 

6. Theodolite 2 2 4 6 

7. Total Station 2 2 4 6 

8. Welding machine, Grinding 

machine for fabrication 
3 2 3 4 

   9. Crane, Winch, Welding generator, 

Rectifier, Transformer for erection. 
4 2 3 4 

10. Motor Boat 2 2 3 4 
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ANNEXURE-II 

 

List of Key Personnel to be deployed on Contract Work 

[Reference C1.4.5 (B) (b)]  
 

 

Sl.
No. 

Personnel Qualification 

 

Contract Package Size 
 

 

   

Up to ₹. 
30 

Crores 

Up to ₹. 
31-50 
Crores 

Up to ₹. 
51 

Crores & 

Above 

1 Project 
Manager 

B.E. Civil + 15 Years 
Exp. (5 years as 

Manager) 

1 No. 1 No. 1 No. 

2 Site 
Engineer 

B.E. Civil + 10 Years 
Exp. (5 Years in Road 
construction 

1 No. 2 Nos. 4 Nos. 

3 Plant 
Engineer 

B.E. Mech. + 10 Years 
Exp. Or Dip. Mech + 

15 years Exp. 

1 No. 1 No. 2 Nos. 

4 Quantity 
Surveyor 

B.E. Civil + 7 years 
Exp. Or Dip. Civil + 10 
years Exp. 

1 No. 1 No. 2 Nos. 

5 Soil & 
Material 
Engineer 

B.E. Civil + 10 years 
Exp. 

1 No. 1 No. 2 Nos. 

6 Survey 
Engineer 

B.E. Civil + 5 Years 
Exp. Or Dip. Civil + 8 

years Exp. 

1 No. 1 No. 2 Nos. 

  Total 6 7 13 
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SECTION 2 

QUALIFICATION INFORMATION 
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QUALIFICATION INFORMATION 
 

  The information to be filled in by the Bidder in the following pages will be used for 

purposes of post qualification as provided for in Clause 4 of the Instructions to Bidders. This 
information will not be incorporated in the Contract. 

1.  For Individual Bidders 
1.1.  Constitution or legal status of Bidder 
  (Attach copy) 

  Place of registration: ____________________________________ 
  

   Principal place of business: ________________________________ 

 
   Power of attorney of signatory of Bid 
   (Attach) 
 

1.2.  Total value of Civil Engineering construction 2009-2010 B 

  work performed in the last five years**   2010-2011 

  (in ₹.in lakh)                      2011-2012  
               2012 -2013 

                2013 - 2014 
1.3.1 Work performed as prime contractor, work performed in the past as a 

nominated sub-contractor will also be considered provided the sub-

contract involved execution of all main items of work described in the 
bid document, provided further that all other qualification criteria are 

satisfied (in the same name) on works of a similar nature over the last 
five years.** 

 

Project 

Name 

Name of 
the 

Employer

* 

Descripti-

on of 

work 

Contract 

No. 

Value of 
Contract 

(Rs. 

Crore) 

Date of 
issue of 

work 

order 

Stipula-

ted 
period 

of 

complet

-ion 

Actual 
date of 

comple-

tion* 

Remarks 

explain-

ing 
reasons 

for delay 

and work 

Comple-

ted 

 
 

 

 

 

 

        

 
 * Attach certificate(s) from the Engineer(s)-in-Charge 
 ** immediately preceding the financial year in which bids are received 

 B  Attach certificate from Chartered Accountant. 
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#1.3.2.  Quantities of work executed as prime contractor, work performed in the 

past as a  nominated sub-contractor, will also be considered provided 

the sub-contract involved execution of all main items of work described 
in the bid document, provided further that all other qualification criteria 
are satisfied (in the same name and style) in the last five years: ** 

 

Year 
Name of the 

work 

Name of the 

Employer* 

Quantity of work performed  Remarks 

(indicate 

contract 

Ref) 

Embankment/ earth 

work   
WBM Carpeting  

2008 - 2009 

2009 - 2010 
2010 - 2011 

2012 - 2013 

2013 - 2014 

      

 
1.4.   Information on Bid Capacity (works for which bids have been submitted and works 

zwhich are yet to be completed) as on the date of this bid. 

(A)   Existing commitments and on-going works: 

 

Description 

of works 

Place 

& 

State 

Contract No. 

Name & 

Address of 

Employer 

Value of 

Contract 

(Rs. Cr) 

Stipulated 

Period of 

Completion 

Value of works* 

remaining to be 

completed (Rs. Cr) 

Anticipated date of 

completion 

1 2 3 4 5 6 7 8 

 
 

 
 

 
 
 

 
 
 

 
 

 
 
 

 
 

       

 
 
 * Attach certificate(s) from the Engineer(s)-in-Charge  
 @ The item of work for which data is requested should tally with that 

specified in ITB clause 4.5A(c) 
 **  immediately preceding the financial year in which bids are received. 
  #  Delete, if pre-qualification has been carried out  
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(B)   Works for which bids already submitted: 
 

Description 

of works 

Place & 

State 

Name & Address 

of Employer 

Estimated 

value of 

works 

(Rs.Cr) 

Stipulated 

period of 

completion 

Date when 

decision is 

expected 

Remarks, if any 

1 2 3 4 5 6 7 

 
 

 
 
 

 
 

 
 
 

 
 

 
 
 

      

 
 

 
 
1.5  Availability of key items of Contractor’s Equipment essential for 

carrying out the Works [Ref. Clause 4.5 (B)(a)]. The Bidder should list 
all the information requested below. Refer also to Sub Clause 4.3 (d) of 
the Instructions to Bidders. [Note: indicate the special type of 

equipment available with the bidder for the specialized job] 
 

 

Item of Equipment 

Availability proposals Remarks (from 
whom to be 

purchased) 
Owned/Leased to 

be procured 
Nos./Capacity Age/Condition 
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1.6.   Qualifications and experience of key personnel required for 
administration and execution of the Contract [Ref. Clause 4.5(B)(b)]. 
Attach biographical data. Refer also to Sub Clause 4.3 (E) of 

instructions to Bidders and Sub Clause 9.1 of the Conditions of 
Contract. 

 

Position Name Qualification 
Year of Experience 

(General) 

Years of experience in the proposed 

position 

Project Manager 

 

    

 

 

    

 

 

    

 

 

    

 

 

    

 

 

    

 

 

    

Etc.     

  
1.7.   Proposed sub-contracts and firms involved. [Refer ITB Clause 4.3 (k)] 

 

Sanctions of the works Value of Sub-contract Sub-contractor (Name & Address) Experience in similar work 

  

 

  

  

 

  

  

 

  

  

 

  

  

 

  

  

 

  

 
Attach copies of certificates on possession of valid license for executing water 
supply/sanitary work/ building electrification works [Reference Clause 4.5(d) & 
Clause 4.5 (e)] 
1.8.   Financial reports for the last five years: balance sheets, profit and loss 

statements, auditors’ reports (in case of companies/corporation), etc. 
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List them below and attach copies.  

 
1.9.   Evidence of access to financial resources to meet the qualification 

requirements: cash in hand, lines of credit, etc. List them below and 

attach copies of support documents. 
 
1.10.  Name, address, and telephone, telex, and fax numbers of the Bidders' 

bankers who may provide references if contacted by the Employer. 
 

1.11.  Information on litigation history in which the Bidder is involved. 
 

Other Party (ies) Employer Cause of Dispute Amount involved 
Remarks showing Present 

Status 

 

 

 

 

 
 

 

    

 

1.12.  Statement of compliance under the requirements of Sub Clause 3.2 of 
the instructions to Bidders. (Name of Consultant engaged for project 
preparation is ** …………………………….) 

     
 _______________________________________________________ 

 
1.13.  Proposed work method and schedule. The Bidder should attach 

descriptions, drawings and charts as necessary to comply with the 

requirements of the Bidding documents. [Refer ITB Clause 4.1 & 4.3 (1)] 
1.14.   Programme. 
1.15.   Quality Assurance Programme. 

1.16.               Should have Fabrication/Manufacturing unit or MOU with    
                       Reputed Fabrication/Manufacturing Unit 

 
2.  Deleted 
3.   Additional Requirements 

 
3.1.   Bidders should provide any additional information required to fulfill the 

requirements of Clause 4 of the Instructions to the Bidders, if 
applicable. 

  (i) Affidavit 

  (ii) Undertaking 
 *** (iii) Update of original pre-qualification application 
 *** (iv)  Copy of original pre-qualification application 

 *** (v)  Copy of pre-qualification letter 

 

 *  Delete, if pre-qualification has been carried out. 
 **  Fill the Name of Consultant 
 *** Delete, if pre-qualification has not been carried out. 
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SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR 
AVAILABILITY OF CREDIT FACILITIES 

 
(CLAUSE 4.2 (i) OF ITB) 

 
BANK CERTIFICATE 

 
This is to certify that M/s.__________________________________________ is a reputed 

company with a good financial standing.  
 

If the contract for the work, namely ___________________________________________ 
is awarded to the above firm, we shall be able to provide overdraft/credit facilities 
to the extent of Rs._____________________________________ to meet their working 

capital requirements for executing the above contract during the contract period.  
 
 

          
 

 
 

___________________________ 

(Signature) 
Name of Bank  

Senior Bank Manager  
Address of the Bank  
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AFFIDAVIT 
 

1.  I, the undersigned, do hereby certify that all the statements made in the 
required attachments are true and correct. 

 

2.  The undersigned also hereby certifies that neither our firm M/s 
____________ have abandoned any work on National Highways in India 

nor any contract awarded to us for such works have been rescinded, 
during last five years prior to the date of this bid.  

 

3.   The undersigned hereby authorize(s) and request(s) any bank, person, 
firm or corporation to furnish pertinent information deemed necessary 

and requested by the Department to verify this statement or regarding 
my (our) competence and general reputation.  

 

4.   The undersigned understand and agrees that further qualifying 
information may be requested, and agrees to furnish any such 
information at the request of the Department/Project implementing 

agency.  
 

 
        
 

                 
___________________________________________ 

(Signed by an Authorised Officer of the Firm)  
__________________________________________ 

Title of Officer  

___________________________________________ 
Name of Firm  

___________________________________________ 

DATE 
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UNDERTAKING 
 

I, the undersigned do hereby undertake that our firm M/s 
___________________________________  would invest a minimum cash upto 25% of 
the value of the work during implementation of the Contract. 

 
 

 
___________________________________________ 

 

(Signed by an Authorized Officer of the Firm) 
 

             ____________ 

        Title of Officer 
              ______________ 

Name of Firm 
 

              ______ 

                 DATE 
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CONDITIONS OF CONTRACT 
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CONDITIONS OF CONTRACT 
 

A. GENERAL 

1.  Definitions 
1.1.   Terms which are defined in the Contract Date are not also defined in the 

Conditions of Contract but keep their defined meanings. Capital initials are 
used to identify defined terms. 

 

The Adjudicator (synonymous with Dispute Review Expert) is the person 

appointed jointly by the Employer and the Contractor to resolve disputes in 

the first instance, as provided for in Clauses 24 and 25. The name of the 

Adjudicator is defined in the Contract Data. 

 

Bill of Quantities means the priced and completed Bill of Quantities forming 

part of the Bid. 

 

  Compensation Events are those defined in Clause 44 hereunder. 

The Completion Date is the date of completion of the Works as certified by 
the Engineer in accordance with Sub Clause 55.1. 

The Contract is the contract between the Employer and the Contractor to 
execute, complete and maintain the Works. It consists of the documents listed 
in Clause 2.3 below. 

The Contract Data defines the documents and other information which 
comprise the Contract. 

The Contractor is a person or corporate body whose Bid to carry out the 
Works has been accepted by the Employer. 

The Contractor’s Bid is the completed Bidding document submitted by the 
Contractor to the Employer and includes Technical and Financial bids. 

The Contract price is the price stated in the Letter of Acceptance and 
thereafter as adjusted in accordance with the provisions of the Contract. 

  Days are calendar days; months are calendar months. 

A Defect is any part of the Works not completed in accordance with the 
Contract. 

The Defects Liability Period is the period named in the Contract data and 
calculated from the Completion Date. 

The Employer is the party who will employ the Contractor to carry out the 
Works. 

The Engineer is the person named in the Contract Data (or any other 
competent person appointed and notified to the Contractor to act in 
replacement of the Engineer) who is responsible for supervising the 
Contractor, administrating the Contract, certifying payments due to the 
Contractor, issuing and valuing Variations to the Contract, awarding 
extensions of time, and valuing the Compensation Events. 
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Equipment is the Contractor’s machinery and vehicles brought temporarily to 
the Site to construct the Works. 

 
The Initial Contract Price is the Contract Price listed in the Employer’s Letter 
of Acceptance.  

 
The Intended Completion Date is the date on which it is intended that the 
Contractor shall complete the Works. The Intended Completion Date is 
specified in the Contract Data. The Intended Completion Date may be revised 
only by the Engineer by issuing an extension of time. 

 
Materials are all supplies, including consumables, used by the contractor for 
incorporation in the Works. 

 
Plant is an integral part of the Works which is to have a mechanical, 
electrical, electronic or chemical or biological function. 

 
  The Site is the area defined as such in the Contract Data. 
 

Site Investigation Reports are those which were included in the Bidding 
documents and are factual interpretative reports about the surface ad sub-
surface conditions at the site. 

 
Specification means the Specification of the Works included in the Contract 
and any modification or addition made or approved by the Engineer. 

 
The Start Date is given in the Contract Data. It is the date when the 
Contractor shall commence execution of the works. It does not necessarily 
coincide with any of the Site Possession Dates. 

 
A Subcontractor is a person or corporate body who has a Contract with the 
Contractor to carry out a part of the work in the Contract which includes work 
on the site. 
 Temporary Works are works designed, constructed, installed and removed by 
the Contractor which are needed for construction or installation of the Works. 

 
  A Variation is an instruction given by the Engineer, which varies the Works. 

The Works are what the Contract requires the Contractor to construct, install, 
and turn over to the Employer, as defined in the Contract Data. 

 
2.  Interpretation 
2.1  In interpreting these Conditions of Contract, singular also means plural, male 

also means female or neuter, and the other way around. Headings have no 
significance. Words have their normal meaning under the language of the 
Contract unless specifically defined. The Engineer will provide instructions 
clarifying queries about the Conditions of Contract. 

 
2.2  If sectional completion is specified in the Contract Data, references in the 

Conditions of Contract to the Works, the Completion Date, and the Intended 
Completion Date apply to any Section of the Works (other than references to 
the Completion Date and Intended Completion date for the whole of the 
Works). 
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2.3  The documents forming the Contract shall be interpreted in the following order 
of priority: 

 
(1) Agreement 

(2) Letter of Acceptance, notice to proceed with the works 

(3) Contractor’s Bid 

(4) Contract Data 

(5) Conditions of Contract including Special Conditions of Contract 

(6) Specifications 

(7) Drawings 

(8) Bill of quantities and 

(9) any other document listed in the Contract Data as forming part of the 
Contract. 

 
3.  Language and Law 
 
3.1  The language of the Contract and the law governing the Contract are stated in 

the Contract Data. 
 
4.  Engineer’s Decisions 

 
4.1.  Except where otherwise specifically stated, the Engineer will decide 

contractual matters between the Employer and the Contractor in the role 
representing the Employer. 

 
5.  Delegation 
 
5.1  The Engineer may delegate any of his duties and responsibilities to other 

people except to the Adjudicator after notifying the Contractor and may cancel 
any delegation after notifying the Contractor. 

 
6.  Communications 
 
6.1.   Communications between parties which are referred to in the conditions are 

effective only when in writing. A notice shall be effective only when it is 
delivered (in terms of Indian Contract Act). 

 

7.  Sub-contracting 

 

7.1.   The Contractor may sub-contract any portion of work, upto a limit specified in 
Contract Data, with the approval of the Engineer but may not assign the 
Contract without the approval of the Employer in writing. Sub-contracting 
does not alter the Contractor’s obligations. 
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8.   Other Contractors 

 
8.1.   The Contractor shall cooperate and share the Site with other contractors, 

public authorities, utilities, and the Employer between the dates given in the 
Schedule of other Contractors. The Contractor shall as referred to in the 
Contract Data, also provide facilities and services for them as described in the 
Schedule. The employer may modify the schedule of other contractors and 
shall notify the contractor of any such modification. 

 
9.   Personnel 
 
9.1.   The Contractor shall employ the key personnel named in the Schedule of Key 

Personnel as referred to in the Contract Data to carry out the functions stated 

in the Schedule or other personnel approved by the Engineer. The Engineer 
will approve any proposed replacement of key personnel only if their 
qualifications, abilities, and relevant experience are substantially equal to or 
better than those of the personnel listed in the Schedule. 

 
9.2.   If the Engineer asks the Contractor to remove a person who is a member of the 

Contractor’s staff or his work force stating the reasons the Contractor shall 
ensure that the person leaves the Site within seven days and has no further 
connection with the work in the Contract. 

 
10.   Employer’s and Contractor’s Risks 
 
10.1.  The Employer carries the risks which this Contract states are Employer’s 

risks, and the Contractor carries the risks which this Contract states are 
Contractor’s risks. 

 
11.   Employer’s Risks 
 
11.1.  The Employer is responsible for the excepted risks which are (a) in so far as 

they directly affect the execution of the Works in India, the risks of war, 
hostilities, invasion, act of foreign enemies, rebellion, revolution, insurrection 
or military or usurped power, civil war, riot commotion or disorder (unless 
restricted to the Contractor’s employees), and contamination from any nuclear 
fuel or nuclear waste or radioactive toxic explosive, or (b) a cause due solely to 
the design of the Works, other than the Contractor’s design. 

 
12.   Contractor’s Risks 
 
12.1.  All risks of loss of or damage to physical property and of  personal injury and 

death which arise during and in consequence of the performance of the 
Contract other than the excepted risks are the responsibility of the Contractor. 

 
13.   Insurance 
 
13.1.  The Contractor shall provide, in the joint names of the Employer and  the 

Contractor, insurance cover from the Start Date to the end of the Defects 
Liability Period, in the amounts and deductibles stated in the Contract Data 
for the following events which are due to the Contractor’s risks: 
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(a) loss of or damage to the Works, Plant and Materials; 

(b) loss of or damage to Equipment; 

(c) loss of or damage of property (except the Works, Plant, Materials and 
Equipment) in connection with the Contract; and 

(d) personal injury or death. 

13.2.  Policies and certificates for insurance shall be delivered by the Contractor to 
the Engineer for the Engineer’s approval before the Start Date. All such 
insurance shall provide for compensation to be payable in the types and 
proportions of currencies required to rectify the loss or damage incurred. 

 
13.3.  If the Contractor does not provide any of the policies and certificates required, 

the Employer may effect the insurance which the Contractor should have 

provided and recover the premiums the Employer has paid from payments 
otherwise due to the Contractor or, if no payment is due, the payment of the 
premiums shall be a debt due. 

 
13.4.  Alterations to the terms of insurance shall not be made without the approval 

of the Engineer. 
 
13.5.  Both parties shall comply with any conditions of the insurance policies. 
 
14.   Site Investigation Reports 
14.1.  The Contractor in preparing the Bid, shall rely on any site Investigation 

Reports referred to in the Contract Data, supplemented by any information 
available to the Bidder. 

 
15.   Queries about the Contract Data 
15.1.  The Engineer will clarify queries on the Contract Data. 
 
16.   Contractor to Construct the Works 
16.1.  The Contractor shall construct and install the Works in accordance with the 

Specification and Drawings. 
 
17.   The Works to be Completed by the Intended Completion Date 
17.1.  The Contractor may commence execution of the Works on the Start Date and 

shall carry out the Works in accordance with the programme submitted by the 
Contractor, as updated with the approval of the Engineer, and complete them 
by the Intended Completion Date. 

 
18.   Approval by the Engineer 
18.1.  The Contractor shall submit Specification and Drawings showing the proposed 

Temporary Works to the Engineer, who is to approve them if they comply with 
the specification and Drawings. 

 
18.2.  The Contractor shall be responsible for design of Temporary Works. 

18.3.  The Engineer’s approval shall not alter the Contractor’s responsibility for 
design of the Temporary Works. 

18.4.  The Contractor shall obtain approval of third parties to the design of the 
Temporary Works where required. 

8.5.  All Drawings prepared by the Contractor for the execution of the temporary or 
permanent Works, are subject to prior approval by the Engineer before their 
use. 
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19.   Safety 

19.1.  The Contractor shall be responsible for the safety of all activities on the Site. 
 
20.   Discoveries 
20.1.  Anything of historical or other interest or of significant value unexpectedly 

discovered on the Site is the property of the Employer. The Contractor is to 
notify the Engineer of such discoveries and carry out the Engineer’s 
instructions for dealing with them. 

21.   Possession of the Site 
21.1.  The Employer shall give possession of all parts of the Site to the Contractor. If 

possession of  a part is not given by the date stated in the Contract Data the 
Employer is deemed to have delayed the start of the relevant activities and this 

will be Compensation Event. 

22.   Access to the Site 
22.1.  The contractor shall allow the Engineer and any person authorized by the 

Engineer access to the Site,  to any place where work in connection with the 
Contract is being carried out or is intended to be carried out and to any place 
where materials or plant are being manufactured/fabricated/assembled for 
the works. 

23.   Instructions 
23.1.  The Contractor shall carry out all instructions of the Engineer pertaining to 

works which comply with the applicable laws where the Site is located. 

23.2.  The Contractor shall permit the Employer to inspect the Contractor’s accounts 
and records relating to the performance of the Contractor and to have them 
audited by auditors appointed by the Employer, if so required by the 
Employer. 

24.   Disputes 
24.1.  If the Contractor believes that a decision taken by the Engineer was either 

outside the authority given to the Engineer by the Contract or that the 
decision was wrongly taken, the decision shall be referred to the Employer 
within 14 days of the notification of the Engineer’s decision, who then shall 
take action as per Cl. 36 of Section-I/ITB. 

 
25.   Procedure for Disputes 
25.1.  The Dispute Review Expert (Board)* shall give a decision in writing within 28 

days of receipt of a notification of a dispute. 

 

 
*Disputes Review Expert to be provided for works costing up to Rs. 50 Crores. Dispute 
Review Board of three members (One from Employer, One from Contractor and One to be 
nominated by IRC Council and agreed by the representative members of Employer and 
Contractor) for works costing more than Rs. 50 Crores. 
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25.2.  The Dispute Review Expert (Board)* shall be paid daily at the rate specified in 

the Contract Data together with reimbursable expenses of the types specified  
in the Contract Data and the cost shall be divided equally between the 
Employer and the Contractor, whatever decision is reached by the Dispute 
Review Expert. Either party may give notice to the other to refer a decision of 
the Dispute Review Expert to an Arbitrator within 28 days of the Dispute 
Review Expert’s written decision. If neither party refers the dispute to 
arbitration within the next 28 days, the Dispute Review Expert’s decision will 
be final and binding. 

 
25.3.  The arbitration shall be conducted in accordance with the arbitration 

procedure stated in the Special Conditions of Contract. 

 
26.   Replacement of Dispute Review Expert-Same as Cl. 36 Section – I/ITB 

26.1.   
Should the Dispute Review Expert resign or die, or should the Employer and the 

Contractor agree that the Dispute Review Expert is not fulfilling his functions in 
accordance with the provisions of the Contract, a newDispute Review Expert will 
be jointly appointed by the Employer and the Contractor. In case of disagreement 

between the Employer and the Contractor within 30 days, the Dispute Review 
Expert shall be designated by the Appointing Authority designated in the 

Contract Data at the request of either party within 14 days of receipt of such 
request. 
 

B. TIME CONTROL 
27.  Programme 
27.1.  Within the time stated in the Contract Data the Contractor shall submit to the 

Engineer for approval a Programme showing the general methods, 
arrangements, order, and timing for all the activities in the Works alongwith 
monthly cash flow forecast. 

27.2.  An update of the Programme shall be a programme showing the actual 
progress achieved on each activity and the effect of the progress achieved on 
the timing of the remaining work including any changes to the sequence of the 
activities. 

27.3.  The Contractor shall submit to the Engineer, for approval, an updated 
Programme at intervals no longer than the period stated in the Contract Data. 
If the Contractor does not submit an updated Programme within this period, 
the Engineer may withhold the amount stated in the Contract Data from the 
next payment certificate and continue to withhold this amount until the next 
payment after the date on which the overdue Programme has been submitted. 

27.4.  The Engineer’s approval of the Programme shall not alter the Contractor’s 
obligations. The Contractor may revise the Programme and submit it to the 
Engineer again at any time. A revised Programme is to show the effect of 
Variations and Compensation Events. 

 
28.  Extension of the Intended Completion Date 
28.1.  The Engineer shall extend the Intended Completion Date if a Compensation 

Event occurs or a Variation is issued which makes it impossible for 
Completion to be achieved by the Intended Completion Date without the 
Contractor taking steps to accelerate the remaining work and which would 
cause the Contractor to incur additional cost. 
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28.2  The Engineer shall decide whether and by how much to extend the Intended 
Completion Date within 35 days of the Contractor asking the Engineer for a 
decision upon the effect of a Compensation Event or Variation and submitting 
full supporting information. If the Contractor has failed to give early warning 
of a delay or has failed to cooperate in dealing with a delay, the delay by this 
failure shall not be considered in assessing the new Intended Completion 
Date. 

28.3  The Engineer shall within 14 days of receiving full justification from the 
contractor for extension of Intended Completion Date refer to the Employer his 

decision. The Employer shall in not more than 21 days communicate to the 
Engineer the acceptance or otherwise of the Engineer’s decision. If the 
Employer fails to give his acceptance, the Engineer shall not grant the 
extension and the contractor may refer the matter to the Dispute Review 
Expert under Clause 24.1.  

28.3A. In exercise of provisions contained in clause 28.30 of condition of contract, the 
Superintending Engineer shall take decision on behalf of employer which shall 
be final and binding. 

29.  Deleted 

30.  Delays Ordered by the Engineer 
 
30.1  The Engineer may instruct the Contractor to delay the start or progress of any 

activity within the Works. 
 
31.  Management Meetings 
 
31.1  Either the Engineer or the Contractor may require the other to attend a 

management meeting. The business of a management meeting shall be to 
review the plans for remaining work and to deal with matters raised in 
accordance with the early warning procedure. 

31.2  The Engineer shall record the business of management meetings and is to 
provide copies of his record to those attending the meeting and to the 
Employer. The responsibility of the parties for actions to be taken is to be 
decided by the Engineer either at the management meeting or after the 
management meeting and stated in writing to all who attended the meeting. 

 
32.  Early Warning 
 
32.1  The Contractor is to warn the Engineer at the earliest opportunity of specific 

likely future events or circumstances that may adversely affect the quality of 
the work, increase the Contract Price or delay the execution of works. The 
Engineer may require the Contractor to provide an estimate of the expected 
effect of the future event or circumstance on the Contract Price and 
Completion Date. The estimate is to be provided by the Contractor as soon as 
reasonably possible. 

32.2  The Contractor shall cooperate with the Engineer in making and considering 
proposals for how the effect of such an event or circumstance can be avoided 
or reduced by anyone involved in the work and in carrying out any resulting 
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instruction of the Engineer. 
 
 

 

C. QUALITY CONTROL 
 

33.  Identifying Defects 
33.1  The Engineer shall check the Contractor’s work and notify the Contractor of 

any Defects that are found. Such checking shall not affect the Contractor’s 
responsibilities. The Engineer may instruct the Contractor to search for a 
Defect and to uncover and test any work that the Engineer considers may 
have a Defect. 

34.  Tests 
34.1  If the Engineer instructs the Contractor to carry out a test not specified in the 

Specification to check whether any work has a Defect and the test shows that 
it does, the Contractor shall pay for the test and any samples. If there is no 
Defect the test shall be a Compensation Event. 

35.  Correction of Defects 
35.1  The Engineer shall give notice to the Contractor of any Defects before the end 

of the Defects Liability Period, which begins at Completion and is defined in 
the Contract Data. The Defects Liability Period shall be extended for as long as 
Defects remain to be corrected. 

35.2  Every time notice of a Defect is given, the Contractor shall correct the notified 
Defect within the length of time specified by the Engineer’s notice. 

 
36.  Uncorrected Defects. 
36.1  If the Contractor has not corrected a Defect within the time specified in the 

Engineer’s notice, the Engineer will assess the cost of having the Defect 
corrected, and the Contractor will pay this amount. 

 

D. COST CONTROL 
 
37.  Bill of Quantities 
37.1  The Bill of Quantities shall contain items for the construction, installation, 

testing, and commissioning work to be done by the Contractor. 

37.2  The Bill of Quantities is used to calculate the Contract Price. The Contractor is 
paid for the quantity of the work done at the rate in the Bill of Quantities for 
each item. 

 
38.  Changes in the Quantities 
 
38.1  If the final quantity of the work done differs from the quantity in the Bill of 

Quantities for the particular item by more than 25 per cent provided the 
change exceed 1% of initial Contract Price, the Engineer shall adjust the rate 
to allow for the change, duly considering. 

 
(a) justification for rate adjustment as furnished by the contractor, 

(b) economics resulting from increase in quantities by way of reduced plant, 
equipment, and overhead costs, 

(c) entitlement of the contractor to compensation events where such events 
are caused by any additional work. 
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38.2  The Engineer shall not adjust rates from changes in quantities if thereby the 

Initial Contract Price is exceeded by more than 15 per cent, except with the 
Prior approval of the Employer. 

38.3  If requested by the Engineer, the Contractor shall provide the Engineer with a 
detailed cost breakdown of any rate in the Bill of Quantities. 

 
39.  Variations 
 
39.1  All Variations shall be included in updated Programmes produced by the 

Contractor. 
 
40.  Payments for Variations 
 
40.1  The Contractor shall provide the Engineer with a quotation (with breakdown of 

unit rates) for carrying out the Variation when requested to do so by the 
Engineer. The Engineer shall assess the quotation, which shall be given within 
seven days of the request or within any longer period stated by the Engineer 
and before the Variation is ordered. 

40.2  If the work in the Variation corresponds with an item description in the Bill of 
Quantities and if, in the opinion of the Engineer, the quantity of work above 
the limit stated in Sub-Clause 38.1 or the timing of its execution do not cause 
the cost per unit of quantity to change, the rate in the Bill of Quantities shall 
be used to calculate the value of the Variation. If the cost per unit of quantity 
changes, or if the nature or timing of the work in the Variation does not 
correspond with items in the Bill of Quantities, the quotation by the 
Contractor shall be in the form of new rates for the relevant items of work. 

40.3  If the Contractor’s quotation is unreasonable, the Engineer may order the 
Variation and make a change to the Contract Price which shall be based on 
Engineer’s own forecast of the effects of the Variation on the Contractor’s 
costs. 

40.4  If the Engineer decides that the urgency of varying the work would prevent a 
quotation being given and considered without delaying the work, no quotation 
shall be given and the Variation shall be treated as a Compensation Event. 

40.5  The Contractor shall not be entitled to additional payment for costs which 
could have been avoided by giving early warning. 

 
41  Cash Flow Forecasts 
 
41.1  When the Programme is updated, the contractor is to provide the Engineer 

with an updated cash flow forecast. 
 
42.  Payment Certificates 

 
42.1  The Contractor shall submit to the Engineer monthly statements of the 

estimated value of the work completed less the cumulative amount certified 
previously. 
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42.2  The Engineer shall check the Contractor’s monthly statement within 14 days 

and certify the amount to be paid to the Contractor after taking into account 
any credit or debit for the month in question in respect of materials for the 
works in the relevant amounts and under conditions set forth in sub-clause 
51(3) of the Contract Data (Secured Advance). 

 
42.3  The value of work executed shall be determined by the Engineer. 
 
42.4  The value of work executed shall comprise the value of the quantities of the 

items in the Bill of Quantities completed. 
 

42.5  The value of work executed shall include the valuation of Variations and 
Compensation Events. 

 
42.6  The Engineer may exclude any item certified in a previous or reduce the 

proportion of any item previously certified in any certificate in the light of later 
information. 

 
43.  Payments 
43.1  Payments shall be adjusted for deductions for retention, other recoveries in 

terms of the contract and taxes at source, as applicable under the law. The 
Employer shall pay the Contractor the amounts certified by the Engineer 
within 28 days of the date of each certificate. If the Employer makes a late 
payment, the Contractor shall be paid interest on the late payment in the next 
payment. Interest shall be calculated from the date by which the payment 
should have been made upto the date when the late payment is made at 12% 
per annum.  Payment shall be made as per availability of LOC. No interest 
shall be payable for such delay in paymenet of bills. 

 
 
43.3  Items of the Works for which no rate or price has been entered in will not be 

paid for by the Employer and shall be deemed covered by other rates and 
prices in the Contract. 

 
44.  Compensation Events 

44.1  The following are Compensation Events unless they are caused by the 
Contractor: 

 

(a) The Employer does not give access to a part of the Site by the Site 
Possession Date stated in the Contract Data. 

(b) The Employer modifies the schedule of other contractors in a way which 
affects the work of the contractor under the contract. 

(c) The Engineer orders a delay or does not issue drawings, specifications or 
instructions required for execution of works on time. 

(d) The Engineer instructs the Contractor to uncover or to carry out 
additional tests upon work which is then found to have no Defects. 

(e) The Engineer does not approve of a subcontract to be let, within 15 days. 

(f) Ground conditions are substantially more adverse than could reasonably 
have been assumed before issuance of Letter of Acceptance from the 
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information issued to Bidders (including the Site Investigation Reports), 
from information available publicly and from a visual inspection of the 
site. 

(g) The Engineer gives an instruction for dealing with an unforeseen 
condition, caused by the Employer, or additional work required for safety 
or other reasons. 

(h) Other contractors, public authorities, utilities or the Employer does not 
work within the dates and other constraints stated in the Contract, and 
they cause delay or extra cost to the Contractor. 

(i) The advance payment is delayed, beyond 28 days after receipt of 
application and bank guarantee. 

(j) The effect on the Contractor of any of the Employer’s Risks. 

(k) The Engineer unreasonably delays issuing a Certificate of Completion. 

(l) Other Compensation Events listed in the Contract Data or mentioned in 
the Contract. 

44.2  If a Compensation Event would cause additional cost or would prevent the 
work being completed before the Intended Completion Date, the Contract Price 
shall be increased and/or the Intended Completion Date is extended. The 
Engineer shall decide whether and by how much the Contract Price shall be 
increased and whether and by how much the Intended Completion Date shall 
be extended. 

44.3  As soon as information demonstrating the effect of each Compensation Event 
upon the Contractor’s forecast cost has been provided by the Contractor, it is 
to be assessed by the Engineer and the Contract Price shall be adjusted 
accordingly. If the Contractor’s forecast is deemed unreasonable, the Engineer 
shall adjust the Contract Price based on Engineer’s own forecast. The 
Engineer will assume that the Contractor will react competently and promptly 
to the event. 

44.4  The Contractor shall not be entitled to compensation to the extent that the 
Employer’s interests are adversely affected by the Contractor not having given 
early warning or not having cooperated with the Engineer. 

45.  Tax 
45.1  The rates quoted by the Contractor shall be deemed to be inclusive of the sales 

and other taxes that the Contractor will have to pay for the performance of 
this Contract. The Employer will perform such duties in regard to the 
deduction of such taxes at source as per applicable law. 

46.  Currencies 
46.1  All payments shall be made in Indian Rupees. 
 
47.  Price Adjustment 
47.1  Contract price shall be adjusted for increase or decrease in rates and price of 

labour, materials, fuels and lubricants in accordance with the following 
principles and procedures and as per formula given in the contract data: 
(a) The price adjustment shall apply for the work done from the start date 

given in the contract data upto end of the initial intended completion 
date or extensions granted by the Engineer and shall not apply to the 
work carried out beyond the stipulated time for reasons attributable to 
the contractor. 
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(b) The price adjustment shall be determined during each month from the 
formula given in the contract data. 

(c) Following expressions and meanings are assigned to the work done 
during each month: 

  R= Total value of work done during the month. It would include the amount of 
secured advance granted, if any, during the month, less the amount of 
secured advance recovered, if any during the month. It will exclude value 
for works executed under variations for which price adjustment will be 
worked separately based on the terms mutually agreed. 

 
47.2  To the extent that full compensation for any rise or fall in costs to the 

contractor is not covered by the provisions of this or other clauses in the 

contract, the unit rates and prices included in the contract shall be deemed to 
include amounts to cover the contingency of such other rise or fall in costs. 

 
48.  Retention 
48.1  The Employer shall retain from each payment due to the Contractor the 

proportion stated in the Contract Data until Completion of the whole of the 
Works. 

48.2  In Completion of the whole of the Works half the total amount retained is 
repaid to the Contractor and half when the Defects Liability Period has passed 
and the Engineer has certified that all Defects notified by the Engineer to the 
Contractor before the end of this period have been corrected. 

48.3  On completion of the whole works, the contractor may substitute retention 
money with an “on demand” Bank guarantee. 

49.  Liquidated Damages 

49.1.  The Contractor shall pay liquidated damages to the Employer at the rate per 
day stated in the Contract Data for each day that the Completion Date is later 
than the Intended Completion Date (for the whole of the works or the 
milestone as stated in the contract data). The total amount of liquidated 
damages shall not exceed the amount defined in the Contract Data. The 
Employer may deduct liquidated damages from payments due to the 
Contractor. Payment of liquidated damages does not affect the Contractor’s 
liabilities. 

 

49.2.  If the Intended Completion Date is extended after liquidated damages have 
been paid, the Engineer shall correct any overpayment of liquidated damages 
by the Contractor by adjusting the next payment certificate. The Contractor 
shall be paid interest on the over payment calculated from the date of payment 
to the date of repayment at the rates specified in Sub Clause 43.1. 

49.3.  If the contractor fails to comply with the time for completion as stipulated in 
the tender, then the contractor shall pay to the employer the relevant sum 
stated in the Contract Data as Liquidated damages for such default and not as 
penalty for everyday or part of day which shall elapse between relevant time 
for completion and the date stated in the taking over certificate of the whole of 
the works on the relevant section, subject to the limit stated in the contract 
data. 
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  The employer may, without prejudice to any other method of recovery deduct 
the amount of such damages from any monies due or to become due to the 
contractor. The payment or deduction of such damages shall not relieve the 
contractor from his obligation to complete the works on from any other of his 
obligations and liabilities under the contract. 

49.4.  If, before the Time for Completion of the whole of the Works or, if applicable, 
any Section, a Taking-Over Certificate has been issued for any part of the 
Works or of a Section, the liquidated damages for delay in completion of the 
remainder of the Works or of that Section shall, for any period of delay after 
the date stated in such Taking-Over Certificate, and in the absence of 
alternative provisions in the Contract, be reduced in the proportion which the 
value of the part so certified bears to the value of the whole of the Works or 

Section, as applicable. The provisions of this Sub-Clause shall only apply to 
the rate of liquidated damages and shall not affect the limit thereof. 

51.4  Secured Advance 
  The Engineer shall make advance payment in respect of materials intended for 

but not yet incorporated in the Works in accordance with conditions 
stipulated in the Contract Data. 

52.  Securities 
52.1  The Performance Security (including additional security for unbalanced bids) 

shall be provided to the Employer no later than the date specified in the Letter 
of Acceptance and shall be issued in an amount and form and by a bank or 
surety acceptable to the Employer, and denominated in Indian Rupees. The 
Performance Security shall be valid until a date 28 days from the date of 
expiry of Defects Liability Period and the additional security for unbalanced 
bids shall be valid until a date 28 days from the date of issue of the certificate 
of completion. 

53.  Deleted 
54.  Cost of Repairs 
54.1  Loss or damage to the Works or Materials to be incorporated in the Works 

between the Start Date and the end of the Defects Correction periods shall be 
remedied by the Contractor at the Contractor’s cost if the loss or damage 
arises from the Contractor’s acts or omissions. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 



52 

 

 
E. FINISHING THE CONTRACT 

 
55.  Completion 
55.1  The Contractor shall request the Engineer to issue a Certificate of Completion 

of the Works and the Engineer will do so upon deciding that the Work is 
completed. 

56.  Taking over 
 
56.1  The Employer shall take over the Site and the Works within seven days of the 

Engineer issuing a certificate of Completion. 
 

 
57.  Final Account 
 
57.1  The Contractor shall supply to the Engineer a detailed account of the total 

amount that the Contractor considers payable under the Contract before the 
end of the Defects Liability Period. The Engineer shall issue a Defect Liability 
Certificate and certify any final payment that is due to the Contractor within 
56 days of receiving the Contractor’s account if it is correct and complete. If it 
is not, the Engineer shall issue within 56 days a schedule that states the 
scope of the corrections or additions that are necessary. If the Final Account is 
still unsatisfactory after it has been resubmitted, the Engineer shall decide on 
the amount payable to the Contractor and issue a payment certificate, within 
56 days of receiving the Contractor’s revised account. 

 
58.  Operating and Maintenance Manuals 
58.1  If “as built” Drawings and/or operating and maintenance manuals are 

required, the Contractor shall supply them by the dates stated in the Contract 
Data. 

In case of construction of suspension bridge; the contractor shall also submit 
the erection manual for the erection of the cable and stiffening girders 
supported by load calculation and design of ancillary components and 
structures to be used in the erection of the same within the period specified in 
the contract data for approval of the department. No part of superstructure 
shall be allowed to be erected without prior approval of the erection manual.   

 

58.2  If the Contractor does not supply the Drawing and/or manuals by the dates 
stated in the Contract Data, or they do not receive the Engineer’s approval, the 
Engineer shall withhold the amount stated in the Contract Data from 
payments due to the Contractor. 

 
59.  Termination 
59.1  The Employer or the Contractor may terminate the Contract if the other party 

causes a fundamental breach of the Contract. 

59.2  Fundamental breaches of Contract include, but shall not be limited to the 
following: 

 
(a) the Contractor stops work for 28 days when no stoppage of work is shown on 

the current Programme and the stoppage has not been authorized by the 

Engineer; 
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(b) the Engineer instructs the Contractor to delay the progress of the Works and the 

instruction is not withdrawn within 28 days. 

(c) The Employer or the Contractor is made bankrupt or goes into liquidation other 

than for a reconstruction or amalgamation; 

(d)  A payment certified by the Engineer is not paid by the Employer to the 

Contractor within 56 days of the date of the Engineer’s certificate. 

(e) The Engineer gives Notice that failure to correct a particular Defect is a 

fundamental breach of Contract and the Contractor fails to correct it within a 

reasonable period of time determined by the Engineer. 

(f) The Contractor does not maintain a security which is required. 

(g) The Contractor has delayed the completion of works by the number of days for 

which the maximum amount of liquidated damages can be  paid as defined in 
the Contract data; and 

(h) if the Contractor, in the judgement of the Employer has engaged in corrupt or 

fraudulent practices in competing for or in executing the Contract. 

 
 

                 For the purpose of this paragraph; “corrupt practice” means the   
                 offering,  giving, receiving or soliciting of any thing of value to   

                 influence  the action of a  public official in the procurement process   
                or in contract execution.“Fraudulent practice” means a    
                misrepresentation of facts in order to   influence a procurement    

                process or the execution of a contract to the     
                 detriment of the Borrower, and includes collusive practice among     

                 Bidders  (prior to or after bid submission) designed to establish bid   
                 prices at   artificial      non-competitive levels and to deprive the   
                Borrower of the benefits of free and  open competition.” 
59.3  When either party to the Contractor gives notice of a breach of contract to the 

Engineer for a cause other than those listed under Sub Clause 59.2 above, the 
Engineer shall decide whether the breach is fundamental or not. 

59.4  Notwithstanding the above, the Employer may terminate the Contract for 

convenience. 

59.5  If the Contract is terminated the Contractor shall stop work immediately, 
make the Site safe and secure and leave the Site as soon as reasonably 
possible. 

60.  Payment upon Termination 
60.1  If the Contract is terminated because of a fundamental breach of Contract by 

the Contractor, the Engineer shall issue a certificate for the value of the work 
done less advance payments received upto the date of the issue of the 
certificate,  less other recoveries due in terms of the contract, less taxes due to 
be deducted at source as per applicable law and less the percentage to apply 
to the work not completed as indicated in the Contract Data. Additional 
Liquidated Damages shall not apply. If the total amount due to the Employer 
exceeds any payment due to the Contractor the difference shall be a debt 
payable to the Employer. 

60.2  If the Contract is terminated at the Employer’s convenience or because of a 
fundamental breach of Contract by the Employer, the Engineer shall issue a 
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certificate for the value of the work done, the cost of balance material brought 
by the contractor and available at site, the reasonable cost of removal of 
Equipment, repatriation of the Contractor’s personnel employed solely on the 
Works and the Contractor’s costs of protecting and securing the Works and 
less advance payments received upto the date of the certificate, less other 
recoveries due in terms of the contract and less taxes due to be deducted at 
source as per applicable law. 

 
61.  Property 
61.1  All materials on the Site, Plant, Equipment, Temporary Works and Works are 

deemed to be the property of the Employer, if the Contract is terminated 
because of a Contractor’s default. 

62.  Release from Performance 
62.1  If the Contract is frustrated by the outbreak of war or by any other event 

entirely outside the control of either the Employer or the Contractor the 
Engineer shall certify that the Contract has been frustrated. The Contractor 
shall make the Site safe and stop work as quickly as possible after receiving 
this certificate and shall be paid for all work carried out before receiving it and 
for any work carried out afterwards to which commitment was made. 

 
 

F. SPECIAL CONDITIONS OF CONTRACT 
 

1.  LABOUR: 

 
  The Contractor shall, unless otherwise provided in the Contract, make 

his own arrangements for the engagement of all staff and labour, local 
or other and for their payment, housing, feeding and transport. 

 
  The Contractor shall, if required by the Engineer, deliver to the 

Engineer a return in detail, in such form and at such intervals as the 

Engineer may prescribe, showing the staff and the number of the 
several classes of labour from time to time employed by the Contractor 

on the Site and such other information as the Engineer may require. 
 
2.  COMPLIANCE WITH LABOUR REGULATIONS: 

 
  During continuance of the contract, the Contractor and his sub-

contractors shall abide at all times by all existing labour enactments 
and rules made there under, regulations, notifications and bye laws of 
the State or Central Government or local authority and any other labour 

law (including rules), regulations, bye laws that may be passed or 
notification that may be issued under any labour law in future either by 
the State or the Central Government or the local authority. Salient 

features of some of the major labour laws that are applicable to 
construction industry are given below. The Contractor shall keep the 

Employer indemnified in case any action is taken against the Employer 
by the competent authority on account of contravention of any of the 
provisions of any Act or rules made there under, regulations or 

notifications including amendments. If the Employer is caused to pay or 
reimburse, such amounts as may be necessary to cause or observe, or 
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for non-observance of the provisions stipulated in the notifications/bye 

laws/Acts/Rules/regulations including amendments, if any, on the part 
of the Contractor, the Engineer/Employer shall have the right to deduct 
any money due to the Contractor including his amount of performance 

security. The Employer/Engineer shall also have right to recover from 
the Contractor any sum required or estimated to be required for making 
good the loss or damage suffered by the Employer. 

 
  The employees of the Contractor and the Sub-Contractor in no case 

shall be treated as the employees of the Employer at any point of time. 
 
 
                SALIENT FEATURES OF SOME MAJOR LABOUR LAWS APPLICABLE TO      
               ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER CONSTRUCTION      
              WORK. 
 

a) Workmen Compensation Act 1923: The Act provides for compensation in 
case of injury by accident arising out of and during the course of employment. 

b) Payment of Gratuity Act 1972: Gratuity is payable to an employee under the 
Act on satisfaction of certain conditions on separation if an employee has 
completed 5 years service or more on death, the rate of 15 days wages for 
every completed year of service. The Act is applicable to all establishments 
employing 10 or more employees. 

c) Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for 
monthly contributions by the employer plus workers @10% or 8.33%. The 
benefits payable under the Act are: 

(i) Pension or family pension on retirement or death, as the case may be. 

(ii)  Deposit linked insurance on the death in harness of the worker. 

(iii)  Payment of P.F. accumulation on retirement/death etc. 

d) Maternity Benefit Act 1951- The Act provides for leave and some other 
benefits to women employees in case of confinement or miscarriage etc. 

e) Contract Labour (Regulation & Abolition) Act 1970: The Act provides for 
certain welfare measures to be provided by the Contractor to contract labour 
and in case the Contractor fails to provide, the same are required to be 
provided, by the Principal Employer by Law. The Principal Employer is 
required to take Certificate of Registration and the Contractor is required to 
take licence from the designated Officer. The Act is applicable to the 
establishments or Contractor of Principal Employer, if they employ 20 or more 
contract labour. 

f) Minimum Wages Act 1948: The Employer is supposed to pay not less than 
the Minimum Wages fixed by appropriate Government as per provisions of the 
Act, if the employment is a scheduled employment. Construction of Buildings, 
Roads and Runways are scheduled employments. 

g) Payment of Wages Act 1936: It lays down as to by what date the wages are 
to be paid, when it will be paid and what deductions can be made from the 
wages of the workers. 
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h) Equal Remuneration Act 1979: The Act provides for payment of equal wages 
for work of equal nature to Male and Female workers and for not making 
discrimination against Female employees in the matters of transfers, training 
and promotions etc. 

i)  

j) Payment of Bonus Act 1965: The Act is applicable to all 

establishments employing 20 or more employees. The Act provides for 
payments of annual bonus subject to a minimum of 8.33% of wages 
and maximum of 20% of wages to employees drawing Rs.3500/- per 

month or less. The bonus to be paid to employees getting Rs.2500/- per 
month or above upto Rs.3500/- per month shall be worked out by 

taking wages as Rs.2500/- per month only. The Act does not apply to 
certain establishments. The newly set up establishments are exempted 
for five years in certain circumstances. Some of the State Governments 

have reduced the employment size from 20 to 10 for the purpose of 
applicability of this Act. 

k) Industrial Disputes Act 1947: The Act lays down the machinery and 

procedure for resolution of Industrial disputes, in what situations a 
strike or lock-out becomes illegal and what are the requirements for 
laying off or retrenching the employees or closing down the 

establishment. 

l) Industrial Employment (Standing Orders) Act 1946: It is applicable 
to all establishments employing 100 or more workmen (employment size 

reduced by some of the State and Central Government to 50). The Act 
provides for laying down rules governing the conditions of employment 
by the Employer on matters provided in the Act and get the same 

certified by the designated Authority. 

m) Trade Union Act 1926: The Act lays down the procedure for 
registration of trade unions of workmen and employers. The Trade 
Unions registered under the Act have been given certain immunities 

from civil and criminal liabilities. 

n) Child Labour (Prohibition & Regulation) Act 1986: The Act prohibits 
employment of children below 14 years of age in certain occupations 

and processes and provides for regulation of employment of children in 
all other occupations and processes. Employment of Child Labour is 
prohibited in Building and Construction Industry. 

o) Inter-State Migrant workmen’s (Regulation of Employment & 

Conditions of Service) Act 1979: The Act is applicable to an 
establishment which employs 5 or more inter-state migrant workmen 

through an intermediary (who has recruited workmen in one state for 
employment in the establishment situated in another state). The Inter-
State migrant workmen, in an establishment to which this Act becomes 

applicable, are required to be provided certain facilities such as 
housing, medical aid, travelling expenses from home upto the 

establishment and back, etc. 
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p) The Building and Other Construction workers (Regulation of 

Employment and Conditions of Service) Act 1996 and the Cess Act 
of 1996: All the establishments who carry on any building or other 

construction work and employs 10 or more workers are covered under 
this Act. All such establishments are required to pay cess at the rate 
not exceeding 2% of the cost of construction as may be modified by the 

Government. The Employer of the establishment is required to provide 
safety measures at the Building or construction work and other welfare 
measures, such as Canteens, First Aid facilities,  Ambulance, Housing 

accommodations for workers near the work place etc. The Employer to 
whom the Act has to obtain a registration certificate from the 

Registering Officer appointed by the Government. 

q) Factories Act 1948: The Act lays down the procedure for approval of 
plans before setting up a factory, health and safety provisions, welfare 
provisions, working hours, annual earned leave and rendering 

information regarding accidents or dangerous occurrences to 
designated authorities. It is applicable to premises employing 10 

persons or more with aid of power or 20 or more persons without the 
aid of power engaged in manufacturing process. 

 
3.   ARBITRATION (GCC clause 25.3) 

 
   The procedure for arbitration will be as follows:- 

 
25.3 (a) In case of Dispute or difference arising between the Employer and a 

domestic contractor relating to any matter arising out of or connected 

with this agreement, such disputes or difference shall be settled in 
accordance with the Arbitration and Conciliation Act,1996. The parties 
shall make efforts to agree on a sole arbitrator and only if such an 

attempt does not succeed and the Arbitral Tribunal consisting of 3 
arbitrators one each to be appointed by the Employer and the 

Contractor and the third Arbitrator to be chosen by the two Arbitrators 
so appointed by the Parties to act as Presiding Arbitrator  shall be 
considered. In case of failure of the two arbitrators appointed by the 

parties to reach upon a consensus within a period of 30 days from the 
appointment of the arbitrator appointed subsequently, the Presiding 
Arbitrator shall be appointed by the *Council, Indian Roads Congress. 

 
 (b) The Arbitral Tribunal shall consist of three Arbitrators one each to be 

appointed by the Employer and the Contractor. The third arbitrator 
shall be chosen by the two Arbitrators so appointed by the Parties, and 
shall act a presiding arbitrator. In case of failure of the two arbitrators 
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appointed by the parties to reach upon a consensus within a period of 

30 days from the appointment of the arbitrator appointed subsequently, 
the Presiding Arbitrator shall be appointed by the *Council, Indian 
Roads Congress. 

 

 

 (c) If one of the parties fails to appoint its arbitrator in pursuance of sub-

clause (a) and (b) above within 30 days after receipt of the notice of the 
appointment of its arbitrator by the other party, then the *Council, 

Indian Roads Congress shall appoint the arbitrator. A certified copy of 
the order of the Council, Indian Roads Congress, making such an 
appointment shall be furnished to each of the parties. 

 (d) Arbitration proceedings shall be held in India, and the language of the 

arbitration proceedings and that of all documents and communications 
between the parties shall be English. 

 (e) The decision of the majority of arbitrators shall be final and binding 

upon both parties. The cost and expenses of Arbitration proceedings 
will be paid as determined by the arbitral tribunal. However, the 
expenses incurred by each party in connection with the preparation, 

presentation etc. of its proceedings as also the fees and expenses paid 
to the arbitrator appointed by such party or on its behalf shall be borne 

by each party itself. 

 (f) Performance under the contract shall continue during the arbitration 
proceedings and  payments due to the contractor by the owners shall 
not be withheld, unless they are the subject matter of the arbitration 

proceedings. 
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ADDITIONAL CONDITIONS 

 
 
1. Engineer and Engineer's Representative 

 
1.1 Engineer's Representative.   
 

The Engineer's Representative shall be appointed by and be responsible to 
the Engineer and shall carry out such duties and exercise such authority 

in the respect of monitoring and quality control as may be delegated to him 
by the Engineer in the conditions of contract.  
 

1.2 Engineer's Authority to Delegate 
 

The Engineer may from time to time delegate to the Engineer's 
Representative any of the duties and authorities vested in the Engineer and 
he may at any time revoke such delegation.  Any such delegation or 

revocation shall be in writing and shall not take effect until a copy thereof 
has been delivered to the Employer and the Contractor. 
 

Any communication given by the Engineer's Representative to the 
Contractor in accordance with such delegation shall have the same effect 

as though it had been given by the Engineer. Provided that: 
 

 (a) any failure of the Engineer's Representative to disapprove any work, 

materials or Plant shall not prejudice the authority of the Engineer to 
disapprove such work, materials or Plant to give instructions for the 

rectification thereof; 
 
 (b) if the Contractor questions any communication of the Engineer's 

Representative he may refer the matter to the Engineer who shall 
confirm, reverse or vary the contents of such communication. 

 

1.2 Appointment of Assistants 
 

The Engineer or the Engineer's Representative may appoint any number of 
persons to assist the Engineer's Representative in the carrying out of his 
duties under sub-clause 1.1 of special condition. He shall notify to the 

Contractor the names, duties and scope of authority of such persons. Such 
assistants shall have no authority to issue any instructions to the 
Contractor save in so far as such instructions may be necessary to enable 

them to carry out their duties and to secure their acceptance of materials, 
Plant or workmanship as being in accordance with the Contract, and any 

instructions given by any of them for those purposes shall be deemed to 
have been given by the  
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Clause 36 (i) 
 

Requirement of Technical Representative(s) and recovery Rate 

Sl. 
No. 

Minimum 
Classification 
of Technical 

Representative D
is

c
ip

li
n
e
 Designation 

(Principal 
Technical/ 
Technical 

representative) 

M
in

im
u

m
 E

x
p
e
ri

e
n

c
e
 

N
u

m
b

e
r 

Rate at which recovery shall 
be made from the contractor 
in the event of not fulfilling 

provision of Clause 36(i) 

Figures Words 

1. 
Project 

Manager 
B.E Civil 

Principal 
representative 

15 Years 1 Rs 5000/PM 
Rupees Five 

Thousand only 
per month 

2. Site Engineer B.E Civil 
Principal 

representative 
10 Years 1 Rs 4000/PM 

Rupees Four 
Thousand per 

month 

3. Plant Engineer 

B.E. 

Mech. 
or 

Dip. Mech. 

Technical 
representative 

10 Years 

or 

15 Years 
1 Rs 4000/PM 

Rupees Four 
Thousand per 

month 

4. 
Quantity 

Surveyor 

B.E.Civil 

Or 

Dip. Civil 
 

Technical 
representative 

7 years 
or 

10 Years 

 

 

1 Rs 4000/PM 
Rupees Four 
Thousand per 

month 

5. 
Soil & Material 

Engineer 
B.E Civil 

Technical 
representative 

10 Years 1 Rs 4000/PM 
Rupees Four 
Thousand per 

month 

6. 
Survey 

Engineer 

B.E Civil 
or 

Dip.Civil 

Technical 
representative 

5 years 
or 

8 years 
1 Rs 4000/PM 

Rupees Four 
Thousand per 

month 
 
Assistant Engineers retired from Government services that are holding Diploma will be treated 
at par with Graduate Engineers. 

 

2. Arrangement of Inner Line Permit 
 
The work site fall within the Inner line area demarcation of Government of 

India and the Contractor residing outside the Inner line area shall have to 
obtain Inner line permit for entering the area/work site for himself as well as 
for the workers being brought from outside the Inner line demarcation from 

designated officers for issue of Inner line permit by Government of Arunachal 
Pradesh. For the same purpose the contractor may contact the Resident 

Commissioner, Government of Arunachal Pradesh at New Delhi Arunachal 
Bhawan or the Deputy Resident Commissioner, Arunachal Bhawan Calcuttta, 
Guwahati, Shillong or the Assistant Director Supply and Transport, 

Government of Arunachal Pradesh, Mohanbari. He shall have to pay the 
prescribed fees fixed by Government of A.P. payable for the issue of the Inner 

line permit by competent authority for which no extra claim shall be 
entertained. 

 

 
3. Payment of Royalty and Monopoly fee for use of forest product 
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Contractor shall have to pay royalty & monopoly fees for collection of forest 

produce at the rate prescribed by the Department of Forest, Government of 
Arunachal Pradesh and all such charges shall be deemed to have covered in 
the rate quoted by the contractor. No extra claim on account of such payment 

shall be entertained during the currency of the contract. 
 

4. Payment of VAT  

  
Deduction of taxes shall be improved on the Gross Value of work done from 

each bill payment minus the amount already realized since previous bills @ 
the following rates:- 

i) VAT  = 4 (Four) Percent 

ii) Labour Cess = 1(One) Percent 
iii) Income Tax = 2(Two) Percent 

(Not to be imposed on submission of valid Tax-Exemption Certificate issued by 
competent authority. Submission of copy of PAN Card is mandatory failing 
which deduction on account of Income Tax shall be levied @ 20(Twenty) 

percent on gross value of work done.) 

5. Dispute outside the provisions of contract  
 

The contractor shall be responsible to make settlement of local dispute if 
arising between the contractor or his workmen and the local people or any 

issue. 
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SECTION 4 
 

CONTRACT DATA 
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CONTRACT DATA 

        Clause Reference 
 with respect to section 3 

Items marked “N/A” do not apply in this Contract. 

1. The Employer is [Cl.1.1] 

 Name: Chief Engineer (CZ - B) on behalf of Governor of Arunachal    Pradesh  

 Address: Mowb II Itanagar – 791111  

 Name of authorized Representatives: 1.Superintending Engineer, Aalo Civil 
Circle, PWD ,Aalo.  2. (To be initiated later)  

 

2. The Engineer is ; Executive Engineer,Aalo PW Division,Aalo   

 Name of authorized Representatives: 1. AE & JE-in charge of work.  2. (to be 
appointed later] 

 

 

3. The Dispute Review Expert appointed jointly by the Employer and Contractor is to 
be decided when the need arises in Section-I/ITB. 

[Cl.1.1] 

   

   

4. The Defects Liability Period is 365 days from the date of completion. [C1.1.1& 

35] 

5. The start Date shall be 10 (ten) days for the date of issue of the Notice to proceed 

with the work. 

[Cl.1.1] 

6. The Intended Completion Date for the whole of the Works is 24 (twenty four) 

months after start of work with the following milestones. 

[C1.1.1,17& 

28] 

 Milestone dates: [C1. 2.2 & 

49.1] 

 

 

Sl.

No 

Physical Works 
to be completed 

Period 

0-6 

month 

6-12 

month 

12-18 

month 

18-24 

months 

Tot

al 
unit 

Rem

arks 

 

1 Superstructure 

Equip

ment 

setting 
at site 

Fabric

ation 

Fabric

ation 

Launch

ing 
1 no 

120

m 
span 
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7. The Site is located at Paya area, in Arunachal Pradesh, in West Siang District. [C1.1.1] 

8. The name and identification number of the Contract is: : C/o Motarable Bridge   
over Siyom River to  Connect left Bank at Paya (Span=120.00Mtr) under 
NLCPR. 

                                                     

[C1.1.1] 

9. The works consists of (SH:- Superstructure) 

 

[C1.1.1] 

 The works shall, inter erler,include the following, as specified or as directed.  

 
                                                                                             Clause Reference  

                                                                                                    with respect to section-3

   

    

 (A) Bridge Work:- 

         

      The cost of setting out and Layout, hoisting, Launching, Erection, temporary 

structures etc as may be necessary to suit the type ( Steel Arch Bridge),water Current 

and depth of River and steep Bank shall be deemed included in the rate for supply 

and fabrication and Erection of structural Steel. Load testing on the Bridge shall be 

carried out on completion of the Bridge. Even after Successful load testing contractor 

shall rectify defect during the defect liability period. The work shall be carried out in 

accordance with the Drawing annexed hereto  

 

 (C) Other Items 

 

 Any other items as required to fulfill all contractual obligations as 
per the Bid documents. 

[C1.1.1] 

 

10 The following documents also form part of the Contract Document 
listed in Sl.No.1 to 9 of Clause-2.30 

[C1.2.3(9)] 

11 The law which applies to the Contract is the law of Union of India [Cl.3.1] 

12 The language of the Contract documents is English [Cl.3.1] 

13 Limit  of subcontracting   50% of the Initial Contract Price [C1.7.1] 

14 The Schedule of Other Contractors: Departmental workers and 

local contractors approved by Engineer  

[Cl.8] 

15 The Schedule of Key Personnel           As per Annex.-II to Section-I [Cl.9] 

 

 

Clause Reference 

with respect to 

section 3 
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16 The minimum insurance cover for physical property, injury and 

death is ₹. 5 lakhs per occurrence with the number of occurrences 

limited to four. After each occurrence, contractor will pay additional 

premium necessary to make insurance valid for four occurrences 

always. 

[Cl.13] 

17 Site investigation report ; Report on subsoil and design approved 
by the department  

[Cl.14] 

18 The Site Possession Dates shall be from 10th day after the date of 
acceptance  

[Cl.21] 

19 Fees and types of reimbursable expenses to be paid to the Dispute 
Review Expert 

(To be inserted later) 

[Cl.25] 

20 Appointing Authority for the Dispute Review Expert -Council, Indian 
Roads Congress, New Delhi. 

[Cl.26] 

21 The period for submission of the programme for approval of 
Engineer shall be 21 days from the issue of Letter of Acceptance. 

[Cl.27.1] 

22 The period between programme updates shall be 90 days. [Cl.27.3] 

23 The amount to be with held for late submission of an updated 
programme shall be ₹. 0.50 lakhs. 

[Cl.27.3] 

24 The following events shall also be Compensation Events: [Cl.44] 

 Substantially adverse ground conditions encountered during the 

course of execution of work not provided for in the bidding 

document 

 

 (i) Removal of underground utilities detected subsequently 
 

 (ii) Significant change in classification of soil requiring additional 

mobilisation by the contractor, e.g. ordinary soil to rock 

excavation, 

 

 (iii) Removal of unsuitable material like marsh, debris dumps, etc 

not caused by the contractor 

 

 (iv) Artesian conditions 
 

 (v) Seepage, erosion, landslide 
 

 (vi) River training requiring protection of permanent work 
 

 (vii) Presence of historical, archeological or religious structures, 
monuments interfering with the works 

 

 (viii) Restriction of access to ground imposed by civil, judicial, or 

military authority 

 

25 The currency of the Contract is Indian Rupees. 
[Cl.46] 

 

 

 

Clause Reference 

with respect to 

section 3 
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26 Clause- 47 Notapplicable vide No.DCF-07/2012-13/128 Dtd. 24-08-2012 

The formula (e) for adjustment of prices are: 

[Cl.47] 

 
R=Value of work as defined in Clause 47.1 of Conditions of Contract 

Adjustment for labour component 

 

 
(i) Price adjustment for increase or decrease in the cost due to labour 

shall be paid in accordance with the following formula: 

 

 
 VL= = 0.85 x P1/100 x R x (Li – Lo)/Lo  

 
 VL= increase or decrease in the cost of work during the month under 

consideration due to changes in rates for local labour. 
 

 
 Lo= the consumer price index for industrial workers for the State on 

28 days preceding the date of opening of Bids as published by 

Labour Bureau, Ministry of Labour, Government of India. 

 

 
 Li= The consumer price index for industrial workers for the State for 

the under consideration as published by Labour Bureau, 
Ministry of Labour, Government of India. 

 

 
 P1= Percentage of labour component of the work.  

 
Adjustment for cement component  

 
(ii) Price adjustment for increase or decrease in the cost of cement 

procured by the contractor shall be paid in accordance with the 

following formula: 

 

 
 Vc= 0.85 x Pc/l00 x R x (C1 -Co)/Co.  

 
 Vc= increase or decrease in the cost of work during the month under 

consideration due to changes in rates for cement. 
 

 
 Co= The all India wholesale price index for cement on 28 days 

preceding the date of opening of Bids as published by the 

Ministry of Industrial Development,- Government of India, New 

Delhi. 

 

  Cj= The all India average wholesale price index for cement for the 

month under consideration as published by Ministry of 

Industrial Development, Government of India, New Delhi 

 

  Pc= Percentage of cement component of the work  
     

 
Adjustment for steel component  

 
(iii) Price adjustment for increase or decrease in the cost of steel procured 

by the Contractor shall be paid in accordance with the following 

formula: 

 

  Vs= 0.85 x Ps /100 x R x (Si -So)/So  

  Vs= Increase or decrease in the cost of work during the month under 
consideration due to changes in the rates for steel 

 

  So= The all India wholesale price index for steel (Bars and Rods) on 

28 days preceding the date of opening of Bids as published by 

the Ministry of Industrial Development, Government of India, 

New Delhi 

 

 

 

 

 

 

 

 

 

 

 

 

Clause Reference 

with respect to 

section 3 
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  Si= The all India average wholesale price index for steel (Bars and 

Rods) for the month under consideration as  published by 

Ministry of Industrial Development, New Delhi 

 

  Ps= Percentage of steel component of the work  
  Note.: For the application of this clause, index of Bars and Rods has 

been chosen to represent steel group. 

 

 

 

Adjustment of bitumen component 

 

 

 (iv) Price adjustment for increase or decrease in the cost of bitumen shall 

be paid in accordance with the following formula: 

 

 

  Vb= 0.85 x Pb/l00 x R x (Bi -Bo )/Bo  

  Vb= Increase or decrease in the cost of work during the month under 

consideration due to changes in rates for bitumen. 

 

  Bo= The official retail price of bitumen at the IOC depot at nearest 

center on the day 28 days prior to date of opening of Bids. 

 

  Bi= The official retail price of bitumen of IOC depot at nearest center 

for the 15th day of the month under consideration. 

 

  Pb= Percentage of bitumen component of the work  

     

 
Adjustment of POL (fuel and lubricant) component 

 

 

 (v) Price adjustment for increase or decrease in cost of POL (fuel and 

lubricant) shall be paid in accordance with the following formula: 

 

 

  Vf= 0.85 x Pf/100 x R x (Fi -Fo)/Fo  

  Vf= Increase or decrease in the cost of work during the month under 

consideration due to changes in rates for fuel and lubricants. 

 

  F0= The official retail price of High Speed Diesel (HSD) at the existing 
consumer pumps of IOC at nearest center on the day 28 days 

prior to the date of opening of Bids. 

 

  Fi= The official retail price of HSD at the existing consumer pumps 
of IOC at nearest center for the 15th day of month of the under 

consideration. 

 

  Pf= Percentage of fuel and lubricants component of the work.  

     

 

 

 

 

Note:  For the application of this clause, the price of High Speed Diesel oil has been chosen to 

represent fuel and lubricants group. 

 

 

 

 

 

Clause Reference 

with respect 

to section 3 
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Adjustment for Plant and Machinery Spares Component 

 

 

 (vi) Price adjustment for increase or decrease in the cost of plant and 

machinery spares procured by the Contractor shall be paid in 
accordance with the following formula: 

 

  Vp= 0.85 x Pp /100 x R x (Pi -Po)/Po  

  Vp= Increase or decrease in the cost of work during the month under 
consideration due to changes in rates for plant and machinery 

spares 

 

  Po= The all India wholesale price index for heavy machinery and 
parts on 28 days preceding the date of opening of Bids as 

published by the Ministry of Industrial Development, 

Government of India, New Delhi. 

 

  Pi= The all India average wholesale price index for heavy machinery 
and parts for the month under consideration as published by 

Ministry of Industrial Development, Government of India New 

Delhi. 

 

 

[Cl.49] 

  Pp= Percentage of plant and machinery spares component of the 

work. 

 

  Note.: For the application of this clause, index of Heavy Machinery and 
Parts has been chosen to represent the Plant and Machinery Spares 

group. 

 

     

Adjustment of Other materials Component  

 (vii) Price adjustment for increase or decrease in cost of local materials 
other than cement, steel, bitumen and POL procured by the contractor 

shall be paid in accordance  with the following formula: 

[Cl.49] 

  Vm= O.85 x Pm /l00 x R x (Mi - Mo)/Mo  

  Vm= Increase or decrease in the cost of work during the month under 
consideration due to changes in rates for local materials other 

than cement, steel, bitumen and POL. 

 

  Mo= The all India wholesale price index (all commodities) on 28 days 

preceding the date of opening of Bids, as published by the 
Ministry of Industrial Development, Government of India,          

New Delhi. 

[C1.50] 

  Mj= The all India wholesale price index (all commodities) for  the 
month under consideration as published by Ministry of 

Industrial Development, Government of India, New Delhi. 

[C1.51&52] 

  Pm= Percentage of local material component (other than cement, 

steel, bitumen and POL) of the work. 

 

     

     

 

 

 

 

Clause Reference  

with respect 

to section 3 
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 The following percentages will govern the price adjustment for the entire 

contract: 

 

 1. Labour – P1 25 %   

 2. Cement – Pc 5 %   

 3. Steel – Ps 5 %   

 4. Bitumen – Pb 10 %   

 5. POL – Pf 5 %   

 6. Plant and Machinery Spares – Pp 5 %   

 7. Other Materials - Pm 45 %   

                                     Total 100 %   

27 The proportion of payments retained (retention money) shall be 6% from each 

bill subject to a maximum of 5% of final contract price. 

[C1.48] 

  

 

 

 

 

29.                                                    

                                                     

For Whole of work (1/2000) th of the 

Initial Contract Price, rounded off to 

the nearest Thousand, per day.  

For sectional completion (wherever 
specified, in item 6 of Contract Data) 

(1/200) th of initial contract price for 5 
km section, rounded off to the nearest 

thousand per day. 

Authority competent to levy liquidated 

damage under Clause -49- CE ( CZ)    

 

 

[C1.49] 

30 Maximum limit of liquidated damages 

for delay in completion of work. 

10 per cent of the Initial Contract Price 

rounded off to the nearest thousand. 
[Cl.49] 

31 Amount of Bonus for early completion 

of whole of the works 

1 per cent of the Initial Contract Price 

(part of a month to be excluded), 

rounded off to the nearest thousand, 

per month. 

[Cl.50] 

 

32 

 

 

Maximum limit of bonus for early 

completion of work 

6 per cent of the Contract Price rounded off to 

the nearest thousand. 
[Cl.50] 

32 

 

 

The amounts of the advance payment are: Not applicable vide Govt. of A.P   

                                                                  UO No. 
[C1.51 & 

52] 

 Nature of Advance Amount (Rs.) Conditions to be 

fulfilled 

 

 i. Mobilization Not applicable vide.  
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 ii. Equipment             

 

 

After equipment is brought to site 

(provided the Engineer is satisfied 

that the equipment is required for 

performance of the contract) and 

on submission of unconditional 

Bank Guarantee for amount of 

advance. 

 

 

 iii). Secured 

advance for 

non-perishable 

materials 

brought to site 

75% of Invoice value. 
 

 

 

 
 

 

 

 

 

 
 

a) The materials are in- accordance 

with the specification for 

Works; 

 

b) Such materials have been 

delivered to site, and are 

properly stored and protected 

against damage or 

deterioration to the satisfaction 

of the Engineer. The contractor 

shall store the bulk material in 

measurable stacks.; 
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    c)  The Contractor's records of the 

requirements, orders, receipt and 

use of materials are kept in a form 

approved by the Engineer and such 

records shall be available for 

inspection by the Engineer; 

 

d) The contractor has submitted with his 

monthly statement the estimated 

value of the materials on site 

together with such documents as 

may be required by the Engineer for 

the purpose of valuation of the 

materials and providing evidence of 

ownership and payment thereof; 

 

e) Ownership of such materials shall be 

deemed to vest in the Employer for 

which the Contractor has submitted 

an Indemnity Bond in an acceptable 

format; and 

 

f) The quantities of materials are not 

excessive and shall be used within a 

reasonable time as determined by 

the Engineer. 

 

 

 (The advance payment will be paid to the Contractor no later than 28 days after 

fulfillment of the above conditions). 

 

 

34. Repayment of secured advance: 

 

[Cl.51.4] 

 The advance shall be repaid from each succeeding monthly payments to the extent 

materials [for which advance was previously paid pursuant to Clause 51.4 of G.C.C.] 

have been incorporated into the Works. 

 

 

 

35. The Securities shall be for the following minimum amounts equivalent as a 

percentage of the Contract Price: 

 

Performance Security for 5 per cent of contract price plus Rs……………………… (to be 

decided after evaluation of the bid) as additional security in terms of ITB Clause 

29.5. 

 

The standard form of 'Performance Security acceptable to the Employer shall be an 

unconditional Bank Guarantee of the type as presented in Section 8 of the Bidding 

Documents. 

 

[Cl.52] 

36. The Schedule of Operating and Maintenance Manuals after 10th months of date of 

acceptance. 

 

[Cl.58] 
 

37. The date by which ''as-built'' drawings (in scale as directed) in 2 sets are required is 

within 28 days of issue of certificate of completion of whole or section of the work, as 

the case may be. 

 

 

 

[Cl.58] 
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38. The amount to be withheld for failing to supply ''as built" drawings by the date 

required is Rs. 0.50 Lakhs. 

 

 

[Cl.58] 

39. The following events shall also be fundamental breach of contract:  

"The Contractor has contravened Sub-clause 7.1 and Clause 9 of GCC." 

 

 

[Cl.59.2] 

40. The percentage to apply to the value of the work not completed representing the 

Employer's additional cost for completing the Works shall be 20 per cent. 

 

[3,Cl.60] 

 

 

 

 
 

 

 

 



73 

 

 
 

 

 
 

 
 

 
 

         

 
 

 

 
 

 
 

 

 

 
 

SECTION 5 
TECHNICAL SPECIFICATIONS 
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Technical Specification 
 

Introduction  
 

1. Raw Steel(Structural) :- 

Materials for steelwork shall be of Grade E410C (For HT Plates), Grade 

E250C (For MS Plates) and Grade E250A ( For Rolled Steel Sections) 

conforming to IS:2062-2011, unless otherwise noted.All structure hollow 

circular sections shall be of grade (Yst=310 Mpa) Conforming to IS: 1161. 

All workmanship of structural steel work shall conform to IRC: 24-

2001.In absence of guidelines, references shall be made to IS: 800-1984 or 

any other acceptable international standards. 

2. Permanent Bolts and Nuts. 

All Anchor bolts and nuts shall be 32 mm dia.  for 34 mm dia. Holes( 

U.N.O.) of property class 10.9 conforming to IS: 4000-1992 & IS: 1367 

Part-III- 2002 with compatible Nuts conforming to IS: 6632-1985 & 

Washers conforming to IS: 6649-1985 . 

All bearing type bolts shall be 22 mm dia.  for 23.5 mm dia. Holes 

(U.N.O.) of property class 10.9 conforming to IS: -1992 & IS: 1367 Part-III- 

2002 with compatible Nuts conforming to IS: 6632-1985 & Washers 

conforming to IS: 6649-1985 . 

3. Welding 

All welding to be done in conformity with IS: 9595 & AWS D 1.5 : 2000 

&  other relevant specifications specified in the drawing sheet. All welding 

should be done only by tested welders in accordance with the qualified 

welding procedure specification conforming to AWS D 1.5 : 2000. 

All welding electodes for ‘SMAW’ process shall conform to AWS A 5.1/A 

5.5 as applicable & IS: 814 and all bare electrodes for ‘GMAW’ process shall 

conform to AWS A 5.18/ A 5.28 as applicable. Flux wire combination for 

submerged ARC welding (SAW) shall be as per AWS A 5.17/A 5.23 as 

applicable. 

4. Painting: 

AT SHOP: 

a) Surface preparation through sand blasting (SA- 2.5) 

b)  Ist priming coat conforming to IS: 104. 
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c) IInd priming coat conforming to IS: 2074 

AT SITE: 

a) One site coat of primer conforming to IS : 2074 on all exposed 

surface of steelwork after erection. 

b)  Two coats of aluminium paint conforming to IS : 2339. 

5. Reinforcement bars shall be High Strength Deformed bars Grade Fe-415  

  with yield strength 415 Mpa conforming to IS:1786. 

6. Grades of Concrete  

(a) For Thrust Block : M25 
(b) For PCC Leveling course : M15    

7. Design Load 

The design live load shall be class 40R of IRC-6. 

8. The bidders are expected to be well versed with the relevant specifications 

of the items of works involved in the tender, from the following books of 

specifications: 

I. Specification for Road and Bridge Works; published by IRC for 

MORTH 

II. CPWD specifications  

III. BIS specifications 

IV. IRC Specifications 

 

QUALITY ASSURANCE  

 

Mandatory Test 

The contractor shall set of site Laboratory for setting of following  

1. Tensile test for steel. 

2. Ductility test for steel. 

3. Certificate of Manufacture as to Structural Steel  

 

In the event of contractor not set up the Laboratory for above minimum 

mandatory test, the department shall get tested the materials from any 

Laboratory for which the cost will be borne by the contractor. Under such 

Circumstances the contactor shall allow the Engineer in charge to deduct from 

his running Account bill an amount equal to charges on materials testing plus 

amount of TA & DA of the Government staff deputed for Materials testing.  
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SECTION 6 

FORM OF BID 
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FORM OF BID 

 

Description of the Works:  

 

 

 

 

 

 

BID   : 

 

To   : 

 

Address :  

 

 

1. We offer to execute the Works described above and remedy any defects 
therein in conformity with the conditions of Contract, specification, 

drawings, Bill of Quantities and Addenda for the sum(s) of 
 

 ______________________________________________________________________________ 

 

 ______________________________________________________________________________ 

 

 (_____________________________________________________________________________) 

 

 

  

 

2. We undertake, if our Bid is accepted, to commence the Works as soon as is 

reasonably possible after the receipt of the Engineer's notice to commence, 
and to complete the whole of the Works comprised in the Contract within the 
time stated in the document.  

 

 
3. We agree to abide by this Bid for the period of *_______ days from the date 

fixed for receiving the same, and it shall remain binding upon us and may be 

accepted at any time before the expiration of that period.  
 

 

4. Unless and until a formal Agreement is prepared and executed this Bid, 
together with your written acceptance thereof, shall constitute a binding 
contract between us.  

 

5. We understand that you are not bound to accept the lowest or any tender 
you may receive.  
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6.  We accept the appointment of Shri ____________________________ as the 

Dispute Review Expert.  
 

(OR) 

 

We do not accept the appointment of Shri as the Dispute Review Expert and 
propose instead that Shri _________________________________________ be appointed 

as 
 Dispute Review Expert, whose BIO-DATA is attached.  

 

 

 

 Dated this ______________________day of _________________ 20 ……………… 

 

Signature ________________________________ in the capacity of _______________________ duly 

authorized to sign bids for and on behalf of __________________________________ 

  

____________________________________________________________________________________ 

 

 (in block capitals or typed)  

 

 Address  

 

 

 ____________________________________________________________________________________ 

 

 ____________________________________________________________________________________ 

 

 

 

 Witness  

 ____________________________________________________________________________________ 

 

 ____________________________________________________________________________________ 

 

  

 Address  

 

 ___________________________________________________________________________________ 

 

 ___________________________________________________________________________________ 

 

  

 

 Occupation  

 

 

 ____________________________________________________________________________________ 

 

 

 ____________________________________________________________________________________ 
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SECTION 7 
 

BILL OF QUANTITIES 
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BILL OF QUANTITIES 

 

Preamble 

 

1. The Bill of Quantities shall be read in conjunction with the Instructions to 
Bidders, Conditions of Contract, Technical Specifications and Drawings.  

 

2. The quantities given in the Bill of Quantities are estimated and provisional, 
and are given to provide a common basis for bidding. The basis of payment 
will be the actual quantities of work ordered and carried out, as measured 

by the Contractor and verified by the Engineer and valued at the rates and 
prices tendered in the priced Bill of Quantities, where applicable, and 
otherwise at such rates and prices as the Engineer may fix within the terms 

of the Contract.  
 

3. The rates and prices tendered in the priced Bill of Quantities shall, except in 

so far as it is otherwise provided under the Contract, include all 
constructional plant, labour, supervision, materials, erection, maintenance, 
insurance, profit, taxes and duties, together with all general risks, liabilities 

and obligations set out or implied in the Contract.  
 

4. The rates and prices shall be quoted entirely in Indian Currency.  
 

5. A rate or price shall be entered against each item in the Bill of Quantities, 
whether quantities are stated or not. The cost of Items against which the 
Contractor has failed to enter a rate or price shall be deemed to be covered 

by other rates .and prices entered in the Bill of Quantities.  
 

6. The whole cost of complying with the provisions of the Contract shall be 
included in the items provided in the priced Bill of Quantities, and where no 

Items are provided the cost shall be deemed to be distributed among the 
rates and prices entered for the related Items of Work.  

 

7. General directions and descriptions of work and materials are not 
necessarily repeated or summarized in the Bill of Quantities. References to 
the relevant sections of the contract documentation shall be made before 

entering rates or prices against each item in the Bill of Quantities.  
 

8. The method of measurement of completed work for payment shall be in 

accordance with the specification for Road and Bridge Works published by 
the Ministry of Surface Transport (edition).  

 

9. Errors will be corrected by the Employer for any arithmetic errors pursuant 

to Clause 29 of the Instructions to Bidders.  
 

10. Rock is defined as all materials which, in the opinion of the Engineer, 

require blasting, or the use of metal wedges and sledgehammers, or the use 
of compressed air drilling for its removal, and which cannot be extracted by 

ripping with a tractor of at least 150 kw with a single rear mounted heavy 
duty ripper.  
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Circle          :-   Aalo

DIVISION  : -  Aalo

SUB-DIVSION:- No-II

In In 

I.SUPER-STRUCTURE

1 Supply, fabrication, delivery at bridge site and erection

of structural steel works as per IS 2062, including two

coats of primer, one at shop and the other at site and

two coats of aluminium paints including all labour,

material,consumables etc. 356.00 MT

2 Supplying, fitting and fixing in position true to line and

level sliding plate bearing with PTFE surface sliding

on stainless steel complete including all accessories as

per drawing and Technical Specifications and BS:

5400, section 9.1 & 9.2 (for PTFE) and clause 2004

of MoRTH Specifications. 320.00

Tonne 

capacit

y(Max.

vertical 

load)

3 Providing and laying Cement concrete wearing coat M-

30 grade including reinforcement complete as per

drawing and Technical Specifications 38.25 CUM

4 Providing and laying of a strip seal expansion joint

catering to maximum horizontal movement upto 70

mm, complete as per approved drawings and standard

specifications to be installed by the

manufacturer/supplier or their authorised

representative ensuring compliance to the

manufacturer's instructions for installation. 13.00 M

5 Providing & fixing 20 mm thick compressible fibre

board in expansion joint complete as per drawing &

Technical Specification. 151.80 M

6 Drainage Spouts complete as per drawing and

Technical specification 8.00 Nos

Total

Say Rs.

Assistant Surveyor of Works Executive Engineer

P W Division, Aalo, A.P. P W Division, Aalo, A.P.

ABSTRACT OF COST- ORIGINAL ESTIMATE

BILL OF QUANTITIES FOR ITEM RATE BIDS

STATE:- ARUNACHAL PRADESH

BRANCH:- B & R

C/o Motarable Bridge over Siyom River to connect left Bank at Paya (Span=120.00Mtr) under 

NLCPR.(SH- Superstructure) 

Amount 

in ₹

Remar

ks

Sl.

No.

Description of items ( with brief specification and 

reference to book of specification )

Quanti

ty
Unit

Rate [in ₹.]
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PART - I 

 

 
 

 

SECTION 8 
 

SECURITIES AND OTHER FORMS 
 

 
 
 

 

 

 

 

 
 

 

 

 

 
 

 

 

 

 

 
 

 

 

 

 



86 

 

BID SECURITY (BANK GUARANTEE) 

 

 

WHEREAS, _____________________________________________________ [name of Bidder] (hereinafter 
called "the Bidder") has submitted his Bid dated _____________________ [date] for the construction 

of ________________________________[name of Contract hereinafter called "the Bid"]. 

 

 

KNOW ALL PEOPLE by these presents that We____________________________[name of Bank] of 

_______________________________________ [name of country] having our registered office at 
(hereinafter called "the Bank") are bound unto _____________________________ [name of Employer] 

(hereinafter called "the Employer") in the sum of _______________________________ *for which 

payment well and truly to be made to the said Employer the Bank itself, his successors and 

assigns by these presents. 

 
 

SEALED with the Common Seal of the said Bank this __________ day of ______________, 20 ___. 

 

THE CONDITIONS of this obligation are : 

 

(1) If after Bid opening the Bidder withdraws his bid during the period of Bid 
validity specified in the Form of Bid;  

 
        OR 

 

(2) If the Bidder having been notified to the acceptance of his bid by the 

Employer during the period of Bid validity:  
 

 (a) fails or refuses to execute the Form of Agreement in accordance with the Instructions 

to Bidders, if required; or  

 
 (b) fails or refuses to furnish the Performance Security, in accordance with the 

Instructions to Bidders; or  

 

 (c) does not accept the correction of the Bid Price pursuant to Clause 27. 

 
 We undertake to pay to the Employer up to the above amount upon receipt of his first 

written demand, without the Employer having to substantiate his demand, provided that in his 

demand the Employer will note that the amount claimed by him is due to him owing to the 

occurrence of one or any of the three conditions, specifying the occurred condition or conditions. 
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This Guarantee will remain in force up to and including the date _____________** days after the 

deadline for submission of Bids as such deadline is stated in the Instructions to Bidders or as it 
may be extended by the Employer, notice of which extension(s) to the Bank is hereby waived. Any 

demand in respect of this guarantee should reach the Bank not later than the above date.  

 

 

 

 
DATE ________________________   SIGNATURE ________________________________ 

 

 

 

WITNESS ______________________________  SEAL __________________________________ 
 

 

 

( Signature, name and address ) 

 
 

 

* The Bidder should insert the amount of the guarantee in words and figures 
denominated in Indian Rupees. This figure should be the same as shown in 

Clause 16.1 of the Instructions to Bidders.  
 

 

** 45 days after the end of the validity period of the Bid. Date  should be 
inserted by the Employer before the Bidding documents are issued.  
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PERFORMANCE BANK GUARANTEE 

 

To 

 
 _________________________(name of Employer) 

 _________________________(address of Employer) 

 

         _________________________ 

 

 
 WHEREAS ___________________________________[name and address of Contractor] (hereafter 

called “the Contractor”) has undertaken, in pursuance of Contract No. ______________ dated 

_____________ to execute __________________[name of Contract and brief description of Works] 

(hereafter called “the Contract”). 

 
 AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall 

furnish you with a Bank Guarantee by a recognized bank for the sum specified therein as security 

for compliance with his obligation in accordance with the Contract; 

 

 AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee: 

 
 NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you on 

behalf of the Contractor, up to a total of _____________________[amount of guarantee]* 

__________________ (in words), such sum being payable in the types and proportions of currencies 

in which the Contract Price is payable, and we undertake to pay you, upon your first written 

demand and without cavil or argument, any sum or sums within the limits of 
____________________________________________[amount of guarantee] as aforesaid without your 

needing to prove or to show grounds or reasons for your demand for the sum specified therein. 

 

 We hereby waive the necessity of your demanding the said debt from the contractor before 

presenting us with the demand. 

 
 We further agree that no change or addition to or other modification of the terms of the 

Contract of the Works to be performed there under or of any of the Contract documents which 

may be made between your and the Contract shall in way release us from any liability under this 

guarantee, and we hereby waive notice of any such change, addition or modification. 

 
 This guarantee shall be valid until 28 days from the date of expiry of the Defect Liability 

Period. 

 

       

 

 
 

 

 

 

   Signature and Seal of the guarantor________________________ 

   Name of Bank _____________________________________________ 

    Address____________________________________________________ 

   Date ______________________________________________________ 

 

 

*  An amount shall be inserted by the Guarantor, representing the percentage 
the Contract Price specified in the Contract including additional security for 

unbalanced Bids, if any and denominated in Indian Rupees. 
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BANK GUARANTEE FOR ADVANCE PAYMENT 
 

To  

 

 ___________________________________________[name of Employer] 

 ___________________________________________[address of Employer] 

 ___________________________________________[name of Contractor] 

 

Gentlemen:  

 

In accordance with the provisions of the Conditions of Contract, sub-clause 51.1 ("Advance 
Payment") of the above-mentioned Contract, ____________________________________________________ 

[name and address of Contractor] (hereinafter called "the Contractor") shall deposit with [name of 

Employer] a bank guarantee to guarantee his proper and faithful performance under the said 

Clause of the Contract in an amount of ________________________[amount of Guarantee] 

*_____________________________________________________________ [in words].  
 

We, the _____________________________[bank of financial institution], as instructed by the 

Contractor, agree unconditionally and irrevocably to guarantee as primary obligator and not as 

Surety merely, the payment to___________________________________________ [name of Employer] on 

his first demand without whatsoever right of obligation on our part and without his first claim to 

the Contractor, in the amount not exceeding _______________________________________________ 
[amount of guarantee]*_____________________________________ [in words].  

 

We further agree that no change or addition to or other modification of the terms of the Contractor 

or Works to be performed thereunder or of any of the Contract documents which may be made 

between ___________________________ [name of Employer] and the Contractor, shall in any way 
release us from any liability under this guarantee, and we hereby waive notice of any such 

change, addition or modification.  

This guarantee shall remain valid and in full effect from the date of the advance payment under 

the Contract until________________________________________________ [name of Employer] receives 

full repayment of the same amount from the Contractor.  

Yours truly,  
 

                           Signature and Seal: ___________________________________________ 

 

 Name of Bank/Financial Institution : __________________________________ 

 
        Address:______________________________________________________________ 

 

 Date : ________________________________________________________________ 

 

 

 
 

 

 

 * An amount shall be inserted by the Bank or Financial Institution 

representing the amount of the Advance Payment, and denominated in 
Indian Rupees.  
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INDENTURE FOR SECURED ADVANCES 
FORM 31 

 

(for use in cases in which the contract is for finished work and the contractor has entered into an 

agreement for the execution of a certain specified quantity of work in a given time) 

 

  This indenture made the ___________________ day of ________________ 20______________ 

BETWEEN _______________________ (hereinafter called the contractor which expression shall where 

the context so admits or implies be deemed to include his executors, administrators and assigns) 

or the one part and the Employer of the other part. 

 
Whereas by an agreement dated ___________________________________ (hereinafter called the said 

agreement) the contractor has agreed. 

 

AND WHEREAS the contractor has applied to the Employer that he may be allowed advanced on 

the security of materials absolutely belonging to him and brought by him to the site of the works 
the subject of the said agreement for use in the construction of such of the works as he has 

undertaken to executive at rate fixed for the finished work (inclusive of the cost of materials and 

labour and other charges). 

 

AND WHEREAS the Employer has agreed to advance to the Contractor the sum of Rupees 

____________________________ on the security of materials the quantities and other particulars of 
which are detailed in Accounts of Secured Advances attached to the Running Account bill for the 

said works signed by the Contractor on _______________and the Employer has reserved to himself 

the option of making any further advance or advances on the security of other materials brought 

by the Contractor to the site of the said works. 

 
Now THIS INDENTURE WITNESSETH that in pursuance of the said agreement and in 

consideration of the sum of Rupees ___________________________on or before the execution of these 

presents paid to the Contractor by the Employer (the receipt where of the Contractor doth hereby 

acknowledge) and of such further advances (if any) as may be made to him as aforesaid the 

Contractor doth hereby covenant and agree with the President and declare as follows: 

 
 

 (1)  That the said sum of Rupees __________________________ - so advanced by the Employer to 

the Contractor as aforesaid and all or any further sum of sums advanced as aforesaid shall 

be employed by the Contractor in or towards expending the execution of the said works and 

for no other purpose whatsoever. 
 

 

(2) That the materials details in the said Account of Secured Advances which have 
been offered to and accepted by the Employer as security are absolutely the 
Contractor's own propriety and free from encumbrances of any kind and the con- 
tractor will not make any application for or receive a further advance on the 
security of materials which are not absolutely his own property and free from 
encumbrances of any kind and the Contractor indemnified the Employer against all 
claims to any materials in respect of which an advance has be made to him as 
aforesaid.  

 
(3) That the materials detailed in the said account of Secured Advances and all other 

materials on the security of which any further advance or advances may hereafter 
be made as aforesaid (hereafter called the said materials) shall be used by the 
Contractor solely in the execution of the said works in accordance with the 
directions of the Engineer.  

 
 
 
(4) That the Contractor shall make at his own cost. All necessary and adequate 
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arrangements for the proper watch, safe custody and protection against all risks of 
the said materials and that until used in construction as aforesaid the said 
materials shall remain at the site of the said works in the Contractor’s custody and 
on his own responsibility and shall at all times be open to inspection by the 
Engineer or any officer authorized by him. In the event of the said materials or any 
part thereof being stolen, destroyed or damaged or becoming deteriorated in a 
greater degree than is due to reasonable use and wear thereof the Contractor will 
forthwith replace the same with other materials of like quality or repair and make 
good the same required by the Engineer.  

 
(5) That the said materials shall not be any account be removed from the site of the 

said works except with the written permission of the Engineer or an officer 
authorized by him on that behalf.  

 
(6) That the advances shall be repayable in full when or before the Contractor receives 

payment from the Employer of the price payable to him for the said works under 
the terms and provisions of the said agreement. Provided that if any intermediate 
payments are made to the Contractor on account of work done than on the 
occasion of each such payment the Employer will be at liberty to make a recovery 
from the Contractor’s bill for such payment by deducting there from the value of the 
said materials than actually used in the construction and in respect of which 
recovery has not been made previously, the value for this purpose being determined 
in respect of each description of materials at the rates at which the amounts of the 
advances made under these presents were calculated.  

 
(7) That if the Contractor shall at any time make any default in the performance or 

observance in any respect of any of the terms and provisions of the said agreement 
or of these presents the total amount of the advance or advances that may still be 
owing of the Employer shall immediately on the happening of such default be re-
payable by the Contractor to be the Employer together with interest thereon at 
twelve per cent per annum from the date or respective dates of such advance or 
advances to the date of repayment and with all costs, charges, damages and 
expenses incurred by the Employer in or for the recovery thereof or the 
enforcement of this security or otherwise by reason of the default of the Contractor 
and the Contractor hereby covenants and agrees with the Employer to reply and 
pay the same respectively to him accordingly.  

 

 

(8) That the Contractor hereby charges all the said materials with the repayment to the 
Employer of the said sum of Rupees __________________and any further sum of 
sums advanced as aforesaid and all costs, charges, damages and expenses payable 
under these presents PROVIDED ALWAYS and it is hereby agreed and declared that 
notwithstanding anything in the said agreement and without prejudice to the power 
contained therein if and whenever the covenant for payment and repayment here-
in-before contained shall become enforceable and the money owing shall not be 
paid in accordance there with the Employer may at any time thereafter adopt all or 
any of the following courses as he may deem best:  

 
 (a) Seize and utilise the said materials or any part thereof in the completion of the 

said works on behalf of the contractor in accordance with 'the provisions in 
that behalf contained in the said agreement debiting the contractor with the 
actual cost of effecting such completion and the amount due to the contractor 
with the value of work done as if he had carried it out in accordance with the 
said agreement and at the rates thereby provided. If the balance is against the 
contractor, he is to. pay same to the Employer on demand.  
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 (b) Remove and sell by public auction the seized materials or any part there of 
and out of the moneys arising from the sale retain all the sums aforesaid 
repayable or payable to the Employer under these presents and pay over the 
surplus (if any) to the Contractor.  

 
 (c) Deduct all or any part of the moneys owing out of the security deposit or any 

sum due to the Contractor under the said agreement.  
 
(9) That except in the event of such default on the part of the contractor as aforesaid 

interest on the said advance shall not be payable.  
 
(10) That in the event of any conflict between the provisions of these presents and the 

said agreement the provisions of these presents shall prevail and in the event of any 

dispute or difference arising over the construction or effect of these presents the 
settlement of which has not been here-in-before expressly provided for the same 
shall be referred to the Employer whose decision shall be final and the provision of 
the Indian Arbitration Act for the time being in force shall apply to any such 
reference.  
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Letter of Acceptance 

(Letterhead paper of the Employer) 

         (Date) 

 
To  

 

 ______________________________ (Name and address of the Contractor) 

 

 ________________________________ 

 
 ________________________________ 

 

Dear Sirs,  

 

This is to notify you that your Bid dated ________________________ for execution of the 
_______________________________________ (name of the contract and identification  

number, as given in the Instructions to Bidders) for the Contract Price of Rupees 

_________________________________________( ___________________________________) (amount in words 

and figures), as corrected and Modified in accordance with the Instructions to Biddersl is hereby 

accepted by our agency.  

 
 

We accept/do not accept that ____________________ be appointed as the Adjudicator2. You 

are hereby requested to furnish Performance Security, in the form detailed in Para 34.1 of ITB for 

an amount equivalent to Rs ____________________ within 21 days of the receipt of this letter of 

acceptance valid up to 28 days from the date of expiry of defects Liability Period i.e. up to 
__________________________and sign the contract, failing which action as stated in Para 34.3 of ITB 

will be taken.  

 

          

Yours faithfully,  

 
 

 

 

 

            Authorized Signature 
            Name and title of Signatory  

            Name of Agency  

 

 

 

 
 

lDelete "corrected and" or "and modified" if only one of these actions applies. Delete as corrected 

and modified in accordance with the Instructions to Bidders, if corrections or modifications have 
not been affected.  
 

2To be used only if the Contractor disagrees in his Bid with the Adjudicator proposed by  

the Employer in the "Instructions to Bidders". 

 
 

 

\ 
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Issue of Notice to proceed with the work 

(Letterhead of the Employer) 

 

___________________________(Date) 

 

To  

 

 ________________________________________ (Name and address of the Contractor) 

 

 ________________________________________ 

 

 ________________________________________ 

 

 

Dear Sirs,  

 

Pursuant to your furnishing the requisite security as stipulated in ITB Clause 34.1 and 

signing of the Contract for the construction of __________________________________________________ 

_______________________________________________________________________________________________ 

_______________________________________________________________________________________________ 

at a Bid Price of Rs. ______________________________________________________________. 

 

 

You are hereby instructed to proceed with the execution of the said works in accordance 

with the contract documents.  

 

              Yours faithfully,  

 

 

 

          (Signature, name and title of signatory 

                authorized to sign on behalf of Employer)  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



95 

 

Agreement Form 

 
Agreement 
 
 This agreement, made the ______________ day of _______________ between 
_________________(name and address of Employer) [hereinafter called “the Employer] and 
______________________________________________________________ 
(name and address of contractor) hereinafter called “the Contractor” of the other part. 
 
 Whereas the Employer is desirous that the Contractor execute 
________________________________________________________________________________ 
 

 

(name and identification number of Contract) (hereinafter called “the Works”) and the 
Employer has accepted the Bid by the Contractor for the execution and completion of 
such Works and the remedying of any defects therein, at a cost of 
Rs.__________________________________________________________________________ 
 
NOW THIS AGREEMENT WITHNESSETH as follows: 
 
1. In this Agreement, words and expression shall have the same meanings as are 

respectively assigned to them in the conditions of contract hereinafter referred to 
and they shall be deemed to form and be read and constructed as part of this 
Agreement. 

 
2. In consideration of the payments to be made by the Employer to the Contractor as 

hereinafter mentioned, the Contractor hereby covenants with the Employer to 
execute and complete the Works and remedy any defects therein in conformity in all 
aspects with the provisions of the contract. 

 
3. The Employer hereby covenants to pay the Contractor in consideration of the 

execution and completion of the Works and the remedying the defects wherein 
Contract Price or such other sum as may become payable under the provisions of 
the Contract at the times and in the manner prescribed by the Contract. 

 
4. The following documents shall be deemed to form and be ready and constructed as 

part of this Agreement viz. 

 
 (i) Letter of Acceptance 
 (ii) Notice to proceed with the works; 
 (iii) Contractor’s Bid 
 (iv) Condition of Contract:  General and Special 
 (v) Contract Data 
 (vi) Additional condition 
 (vii) Drawings 
 (viii) Bill of Quantities and 
 (ix) Any other documents listed in  the Contract Data as forming part of the 

Contract. 
 
 In witnessed whereof the parties there to have caused this Agreement to be 
executed the day and year first before written. 
 
 
 
 
 



96 

 

 The Common Seal of _________________________________________________ was 
hereunto affixed in the presence of : 
 
 Signed, Sealed and Delivered by the said _______________________________ 
 
________________________________________________________________________________ 
 
 
In presence of : 
 
Binding Signature of Employer _______________________________________________ 

Binding Signature of Contractor ______________________________________________ 
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UNDERTAKING 
 
I, the undersigned do hereby undertake that our firm M/s ___________________________________  
agree to abide by this bid for a period _______________ days for the date fixed for receiving the 

same and it shall be binding on us and may be accepted at any time before the expiration of that 

period. 

 
 

 
___________________________________________ 

 

(Signed by an Authorized Officer of the Firm) 
              ______________ 

        Title of Officer 
              ______________ 

Name of Firm 

               ______ 
                 DATE 
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Clause 36 (i) 
 

Requirement of Technical Representative(s) and recovery Rate 

Sl. 
No. 

Minimum 
Classification 
of Technical 

Representative D
is

c
ip

li
n
e
 Designation 

(Principal 
Technical/ 
Technical 

representative) 

M
in

im
u

m
 E

x
p
e
ri

e
n

c
e
 

N
u

m
b

e
r 

Rate at which recovery shall 
be made from the contractor 
in the event of not fulfilling 

provision of Clause 36(i) 

Figures Words 

1. 
Project 

Manager 
B.E Civil 

Principal 
representative 

15 Years 1 Rs 5000/PM 
Rupees Five 

Thousand only 
per month 

2. Site Engineer B.E Civil 
Principal 

representative 
10 Years 1 Rs 4000/PM 

Rupees Four 
Thousand per 

month 

3. Plant Engineer 

B.E. 

Mech. 
or 

Dip. Mech. 

Technical 
representative 

10 Years 

or 

15 Years 
1 Rs 4000/PM 

Rupees Four 
Thousand per 

month 

4. 
Quantity 

Surveyor 

B.E.Civil 

Or 

Dip. Civil 

 

Technical 
representative 

7 years 

or 

10 Years 

 

 

1 Rs 4000/PM 
Rupees Four 
Thousand per 

month 

5. 
Soil & Material 

Engineer 
B.E Civil 

Technical 
representative 

10 Years 1 Rs 4000/PM 
Rupees Four 
Thousand per 

month 

6. 
Survey 

Engineer 

B.E Civil 
or 

Dip.Civil 

Technical 
representative 

5 years 
or 

8 years 
1 Rs 4000/PM 

Rupees Four 
Thousand per 

month 

 
Assistant Engineers retired from Government services that are holding Diploma will be treated 
at par with Graduate Engineers. 
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RECOVERY RATES FOR QUANTITIES BEYOND PERMISSIBLE VARIATION 
 

Sl. 
No. 

Description of Item 

Rates in figures and words at which 
recovery shall be made from the 

Contractor Rate in schedule ‘B’ plus 10% 
in case materials issued by Department 

  
Excess beyond the 

permissible 
variation 

Less use beyond the 
permissible variation 

1. Cement 

N.A. N.A. 
2. Steel reinforcement 
3. Structural Sections 
4. Bitumen issued free 
5. Bitumen issued at stipulated fixed price 

 
 
 
 
 
 
 

*************** 
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SECTION 9 

DRAWINGS 
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List of drawings 

 
SL No.  Drawing No  Description of items  

 
1 
 

AD/Drg-01 
General Arrangement of Arch 

Bridge. 

2 AD/Drg-02 
Structural General Arrangement 

for main Arch span. 

3 AD/Drg-03 
Detail Thrust Block Assembly and 

Anchor Bolt. 

4 AD/Drg-04 Details of Deck Slab. 
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SECTION 10 

DOCUMENTS TO BE FURNISHED BY BIDDER 
 
 
       All document mentioned in tender forms must be furnished by the bidders 
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