GOVERNMENT OF ARUNACHAL PRADESH

PUBLIC WORK DEPARTMENT

	Gram
: Chiefworks

Phone
: 0360 – 2215725

Fax
: 2212428

Email
: ceez@pwdarunachal.org
No. CEAP (EZ)/DB-04/QPR/RIDF/2016-17
To,
	                              Office of the Chief Engineer,
      Eastern Zone, PWD, Itanagar – 791111

                       Dated…………….2016                    
    


              The Superintending Engineer,



 

 Tezu Circle, P.W.D, A.P

 Tezu. 
Sub: -  Reimbursement claim of 5054 R&B RIDF XIX & XX.
Ref:-    No.SETC/CFW/UC/2016-17/1553-54 dtd.02/09/2016.

            With reference to your letter No. cited above it is found that the progress report of reimbursement claim of June 2016 is not tally with quarterly progress report of June 2016 submitted by you as follow in respect of X- drawings.         

	Cummulative achievement since inception upto june 2016 as per  reimbursement claim.
	Cummulative achievement since inception upto june 2016 as  per QPR
	Progressive achievement during the year upto the end of the  last  quarter as per reimbursement claim
	Progressive achievement  during the year upto the end of last quarter  as per   QPR June 2016.
	Achievement during the  quarter under report as per reimbrusement claim.
	Achievement  during the quarter under report  as per QPR June 2016.

	1                                               2
	3
	4
	5
	6

	i)RCC Slab culvert 1 mtr. Span-Nil
	i)RCC Slab culvert 1 mtr. Span- 2 Nos
	i)RCC Slab culvert 1 mtr. Span- Nil
	i)RCC Slab culvert 1 mtr. Span- Nil
	i)RCC Slab culvert 1 mtr. Span- Nil
	i)RCC Slab culvert 1 mtr. Span-Nil

	ii) RCC Slab culvert 2 mtr span- Nil
	ii) RCC Slab culvert 2 mtr span 1 No
	ii) RCC Slab culvert 2 mtr span- 1 No
	ii) RCC Slab culvert 2 mtr span- Nil
	ii) RCC Slab culvert 2 mtr span-1 No
	ii) RCC Slab culvert 2 mtr span- Nil

	iii) RCC Slab culvert 4 mtr span- Nil
	iii) RCC Slab culvert 4 mtr span-1 No
	iii) RCC Slab culvert 4 mtr -span-1 No
	iii) RCC Slab culvert 4 mtr span- Nil
	iii) RCC Slab culvert 4 mtr span-1 No
	iii) RCC Slab culvert 4 mtr span- Nil


             So, you are requested to clarify and re-submit the reimbursement claim after necessary corrections.
Surveyor of Works-II
for Chief Engineer  (EZ)
No. CEAP (EZ)/DB-04/QPR/RIDF/2016-17
        Dated.....................2016
Copy to:-

1. The Executive Engineer, Namsai division, P.W.D., A.P. Namsai for immediate necessary action.
Surveyor of Works-II

for Chief Engineer  (EZ)

